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ICC MOVES ALONG 

Contracts to build 17.9 miles of the 

18.8-mile Intercounty Connector 

(ICC) are underway, representing 

$1.5  billion in work of the $ 2.5    

billion project. 

As of October 2010, approximately 

$1,677 million of the project budget, 

or 65 percent, has been expended. 

As of  November 2010, ICC con-

struction workers have logged nearly 

5.4 million labor hours. 

During 2010, the ICC will employ 

more than 5,800 people, with nearly 200 contractors and sub-contractors on the job. 

Contract A comprises seven miles of the ICC between I-370 and MD 97.  Contract A construction be-

gan in November 2007 and  is approximately 95 percent complete. The team is working towards open-

ing to traffic in early 2011 weather permitting. 

Contract B comprises seven miles of the ICC between MD 97 and US 29.  Contract B construction be-

gan in January 2009 and nearly 64 percent complete and is on schedule to finish in late 2011 or early 

2012. 

Contract C comprises 3.8 miles of the ICC between US 29 to I-95, as well as 1.3 miles of US 29 road 

improvements and 1.9 miles of I-95 auxiliary lanes. Contract C construction began in April 2008 and 

is approximately 81 percent complete and is on schedule, to finish  in late 2011 or early 2012. 

NW 160/170 Stream Restoration Photos from November 2010 

Latex Overlay of ICC bridge over MD 355 

Crews are working daily on this stream restoration project and it is about 31 percent complete. 



ICC: Progress in Pictures 
December 2010 

Below: Bridge over Trib to North Branch 

Left: Paving the ICC Mainline 

 

Below: Construction of Underground 

 SWM Structure 


