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Contracts to build 17.9 miles of the 18.8-mile Intercounty Connector (ICC) are underway representing 

$1.5  billion in roadway construction. 

As of January 2011 approximately $1,812 million of the project budget, or 70 percent, has been expended. 

As of  January 2011, ICC construction workers have logged nearly 6.1 million labor hours. 

During 2011, the ICC will employ more than 3,600 people, with nearly 200 contractors and sub-

contractors on the job. 

Contract A comprises seven miles of the ICC between  I-370 and MD 97.  Contract A construction began 

in  November 2007 and  is approximately 97 percent complete. This segment opened to traffic on        

February 23, 2011. The remaining work will be completed by mid 2011. 

Contract B comprises seven miles of the ICC between MD 97 and US 29.  Contract B construction began 

in January 2009 and approximately 71 percent complete and is on schedule to open to traffic in late 2011/

early 2012. 

Contract C comprises 3.8 miles of the ICC between US 29 to I-95, as well as 1.3 miles of US 29 road im-

provements and 1.9 miles of I-95 auxiliary lanes. Contract C construction began in April 2008 and is ap-

proximately 84 percent complete and is on schedule to open to traffic in late 2011/early 2012. 

 

On February 21, 2011 a ribbon cutting ceremony was held on the westbound lanes of Contract A (see 

photo below). On February 23, 2011 the first segment of the ICC opened to traffic.  

The First Segment of the ICC is Open to Traffic 

Above is traffic on the first day on the ICC 
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