



Intercounty Connector

Facts on the Ground

Updated: October 2011



ICC Construction Continues Progress

- Contracts to build 17.9 miles of the 18.8-mile Intercounty Connector (ICC) are underway representing \$1.5 billion in roadway construction.
- As of August 2011 approximately \$2,025 million of the project budget, or 83 percent, has been expended.
- As of August 2011, ICC construction workers have logged nearly 7.3 million labor hours.
- During 2011, the ICC will employ more than 3,600 people, with nearly 200 contractors and sub-contractors on the job.
- Contract A comprises seven miles of the ICC between I-370 and MD 97. Contract A construction began in November 2007 and is approximately 99 percent complete. This segment opened to traffic on February 23, 2011. The remaining work will be completed by Fall 2011. For more information on tolling please visit www.mdt.maryland.gov.
- Contract B consists of seven miles of the ICC between MD 97 and US 29. Contract B construction began in January 2009 and is approximately 96 percent complete. Contract B is on schedule to open to traffic in late 2011/ early 2012.
- Contract C includes 3.8 miles of the ICC between US 29 to I-95, as well as 1.3 miles of US 29 road improvements and 1.9 miles of I-95 auxiliary lanes. Contract C construction began in April 2008 and is approximately 94 percent complete; Contract C is on schedule to open to traffic in late 2011/early 2012 concurrently with Contract B.
- D/E was advertised to contractors and a notice to proceed (NTP) with the start-up of construction is anticipated by late 2011/early 2012.



Sign work on Contract C

ICC 10 Mile Family Bike & 5K Walk/Run Event on October 23

Participants can sign up for the ten mile bike ride or the 5K walk/run portion of the event. It will take place on Contract B of the ICC between just east of New Hampshire Avenue and east of Norbeck Road. On Sunday, October 23, registration will be from 8:00 a.m. to 9:00 a.m. The bikers can go out on the course between 8:00 a.m. and 9:00 a.m. The runners and walkers will go out shortly after 9:00 a.m., when the last bikers are allowed out. All proceeds will go to support Special Olympics Maryland. Come see the next segment of the ICC before it is open to traffic!

*For more information and to register for this event either as an individual or as part of a team, or to sponsor a registered participant, visit www.iccrun.org.





ICC: Progress in Pictures

October 2011



Eastbound ICC mainline east of New Hampshire



Stormwater management pond west of Bonifant Road



Eastern Operations Center



Linear sand filter construction