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August 8, 2006 
 
Dear Prospective Design-Build Team: 
 
 The Maryland State Highway Administration (SHA) invites you to be a part of Maryland 
transportation history by participating in the procurement process for Contract C of the long-
awaited Intercounty Connector (ICC) project. The Federal Highway Administration approved the 
Final Environmental Impact Statement (FEIS)/Section 4(f) document January 3, 2006 and the 
Record of Decision (ROD) May 29, 2006.  We now have our NEPA approvals and US Army 
Corps of Engineers 404/Maryland Department of the Environment permits in place, and with our 
full funding also in place, expect to break ground early next year on ICC Contract A.  On behalf 
of Marylanders who will enjoy quicker commutes and better quality of life with the ICC, I 
strongly encourage your firm’s pursuit of this opportunity. 
 
 Some of the largest contracts ever offered by the State of Maryland will encompass the 
design and construction of the ICC, an 18.8-mile highway that will connect the technology 
corridor of I-270/370 with the commercial corridor of I-95/US 1.  This project, Maryland’s most 
important transportation priority, will be completed in five major contracts, the first of which, 
Contract A, is being procured now and is expected to receive a Notice to Proceed in early 2007. 
 
 The SHA will partner with the successful design-build team to construct the ICC with the 
utmost environmental sensitivity, a strong commitment to quality and safety, and achievement of 
our Minority Business Enterprise/Disadvantaged Business Enterprise (MBE/DBE) goals, while 
adhering to our budget and schedule.  I urge you to learn more about this project by reviewing the 
enclosed materials and visiting our procurement website at www.iccproject.com. 
 
 The SHA held a Pre-SOQ Informational Meeting on June 29, 2006 at the BWI Airport 
Marriott Hotel/Conference Center located at the BWI Thurgood Marshall Airport.  During this 
meeting, SHA’s Project Goals, details on Contract C, the Request for Qualifications (RFQ), and 
SHA's expectations for the Request for Proposals (RFP), which we anticipate distributing in draft 
form in November, 2006 were discussed.  The full presentation from this meeting may be viewed 
under Contract C on the www.iccproject.com website. 
 
 Your participation, and that of others pursuing ICC contracts, will help lay the foundation 
for a more prosperous and connected Maryland.  If you have any questions about this contract 
before submittal of your Statement of Qualifications (SOQ), please call Ms. Melinda Peters, 
Director of the Intercounty Connector, at 410-545-8772 or 888-228-6971, or email her at 
ICCContractC@sha.state.md.us.  After submittal, I will be the sole point of contact. 
       

Sincerely, 
 
 
      Robert P. Gay 
      Director, Office of Procurement and Contracts 
Enclosure 



  
 

 
MARYLAND DEPARTMENT OF 

TRANSPORTATION 
 

STATE HIGHWAY ADMINISTRATION 
 

Competitive Sealed Proposals Procurement 
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MD 200 
from approximately 2,000 feet West of US 29  
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An RFQ “Pre-SOQ” Informational Meeting for the purposes of answering or 
obtaining answers to questions of parties interested in submitting a Statement of 
Qualifications (SOQ) package was held on June 29, 2006, at the BWI Airport 
Marriott Hotel/Conference Center. The full presentation from this meeting may be 
viewed under Contract C on the www.iccproject.com website. 
 
Minority Business Enterprises are encouraged to respond to this Solicitation Notice. 
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SECTION 1 
INTRODUCTION AND PRELIMINARIES 

This Request for Qualifications (RFQ) seeks Statements of Qualifications (SOQs) from firms 
(Proposers) interested in performing design, construction, and other identified activities for the 
Intercounty Connector (ICC) Contract C Design-Build Project (the PROJECT).   

The Administration (SHA) is seeking teams of designers and contractors who are qualified and 
prepared in all respects to undertake the complete design and construction of the PROJECT.  A 
locally preferred alternative was announced in July of 2005, a Final Environmental Impact 
Statement (FEIS)/Section 4(f) Evaluation was approved January 3, 2006, and a Federal Highway 
Administration (FHWA) Record of Decision (ROD) was approved May 29, 2006.  With full 
funding for the ICC project in place, the State of Maryland’s goal is to issue NTP for Contract C 
by July 2007.  The ICC will be owned and operated by the MdTA (Authority), which owns toll 
highways, bridges, and tunnels in Maryland.  The SHA, working in cooperation with and acting 
on behalf of the Authority, is responsible for the environmental approvals for the PROJECT, and 
will take the lead in acquiring property, preparation, and execution of contracts, and 
administration of design and construction of the PROJECT.   

SOQs will only be accepted from Proposers that have assembled a team capable of providing all 
services and improvements required under the PROJECT. Responses from individual 
engineering, construction, or consultant firms not prepared to provide all required services and 
improvements will not be accepted.  

This RFQ is the first step of a Competitive Sealed Proposals procurement under the State 
Finance and Procurement Article of the Annotated Code of Maryland and the Code of Maryland 
Regulations (COMAR), Title 21.  In order to be invited to proceed to the second step of the 
procurement process, a Proposer must respond timely to this RFQ and be selected for the 
Reduced Candidate List (RCL), described herein.   

1.1 ABBREVIATIONS AND DEFINITIONS 

The following abbreviations and capitalized terms used in this RFQ shall have the meanings 
indicated below. See Part 2, DB GP Section 1 of the ICC Contract A RFP, on 
www.iccproject.com, for definitions of capitalized terms used but not defined herein. 

1.1.1 Abbreviations 

AA Affirmative Action  
CFR Code of Federal Regulations  
COMAR Code of Maryland Regulations 
DBE Disadvantaged Business Enterprise  
EA Environmental Assessment  
EEO Equal Employment Opportunity  
EM Environmental Manager 
FEIS Final Environmental Impact Statement  
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FHWA Federal Highway Administration, US Department of 
Transportation  

GEC General Engineering Consultant 
IA Independent Assurance  
ISA Initial Site Assessment  
ITP Instructions to Proposers  
JV Joint Venture  
LLC Limited Liability Company  
MDOT Maryland Department of Transportation 
MdTA Maryland Transportation Authority (also "Authority") 
N/A Not Applicable  
NTP Notice to Proceed  
PI Public Information  
PM Project Manager  
PSI Preliminary Site Investigation  
QA Quality Assurance  
QC Quality Control  
RCL Reduced Candidate List 
RFP Request for Proposals   
RFQ Request for Qualifications  
ROD Record of Decision (State & Federal)  
ROW Right(s)-of-Way  
SHA State Highway Administration 
SOQ Statement of Qualifications  
SPA Special Protection Areas 
US DOT  United States Department of Transportation 

1.1.2 Definitions 

“Addenda/Addendum” means supplemental written additions, deletions, and modifications to 
the provisions of the RFQ after the Advertisement date of the RFQ.  

“Administration” means the State Highway Administration (SHA), the PROJECT contracting 
agency. 

 “Advertisement” means the public announcement inviting prospective Proposers to obtain an 
RFQ and submit an SOQ.   

“Affiliate” means:   

(a) Any Person that directly or indirectly, through one or more intermediaries, 
controls, is controlled by, or is under common control with the Proposer or any 
Principal Participant; or 

(b) Any Person for which 10% or more of the equity interest in such Person is held 
directly or indirectly, beneficially or of record, by (1) the Proposer, (2) any 
Principal Participant or (3) any Affiliate under part (a) of this definition. 
For purposes of this definition, the term “control” means the possession, directly 
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or indirectly, of the power to cause the direction of the management of a Person, 
whether through voting securities, by contract, by family relationship, or 
otherwise. 

“Authority” means the Maryland Transportation Authority (also “MdTA”), a stakeholder in the 
Project and the ultimate owner of the Project at completion.  

 
“Commitment Tracking Database” means the database that has been compiled by the 
Administration, which includes permit conditions, commitments and considerations that must be 
adhered to by the PROJECT. 

“Construction Subcontractor” means a subcontractor on the Proposer’s Team that will be 
responsible for construction of the PROJECT.  

“Contract” means the written agreement between the Administration and the Design-Builder 
setting forth the obligations of the parties with respect to the PROJECT, including, but not 
limited to, the performance of the Work, the furnishing of labor and materials, and the basis of 
payment.  The Contract will include the Contract Documents and any amendments, supplemental 
agreements, and Change Orders that are required to complete the design and construction of the 
Work in an acceptable manner, including authorized extensions thereof, all of which constitute 
one instrument.  

“Contract Documents” means the documents identified as such in the Agreement, including all 
provisions required by law to be inserted in the Contract whether actually inserted or not. 

“Design-Build (DB)” means a project delivery methodology by which the Administration 
contracts with a single firm that has responsibility for the design and construction of the 
PROJECT under a single contract with the Administration.  

“Design-Builder” means the Person selected pursuant to the RFP that enters into the Contract 
with the Administration to design and construct the PROJECT.  

“Designer” means the Principal Participant, specialized Subcontractor, or in-house designer that 
has primary responsibility for design services for the PROJECT.  

“Disadvantaged Business Enterprise (DBE)” means a for-profit small business concern as 
defined in 49 CFR Part 26.  For the purposes of this PROJECT, all DBE's must be MDOT 
certified. 

“Environmental Manager” means the individual designated by the Design-Builder and under 
the authority of the Design-Builder’s Project Manager, with full-time responsibility for the 
environmental compliance of the project during design and construction.  The Environmental 
Manager may be an employee of a consultant firm or the Designer. 

“Final Acceptance” means written confirmation by the Administration that the PROJECT has 
been completed in accordance with the Contract, with the exception of latent defects and 
warranty obligations, if any, and has been accepted.  
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“General Engineering Consultant (GEC)” means the engineering team selected by the 
Administration to support the Administration in managing the design and construction of the 
ICC program and projects; a joint venture of Rummel, Klepper & Kahl, LLP; URS Corporation; 
and Parsons Brinckerhoff, Quade & Douglas. 

“Independent Assurance (IA)” means activities that are an unbiased and independent 
evaluation of all the sampling and testing procedures, equipment calibration, and qualifications 
of personnel (Design-Builder’s, Administration’s or referee laboratory) used in the Acceptance 
Program, including the Design-Builder’s QC.  The Independent Assurance (IA) agent for the 
Project will be designated by the Administration.  

“Lead Principal Participant” means the Principal Participant that is designated by the Proposer 
as having the lead responsibility for managing the Proposer’s organization.  

“Permit” means both the executed regulatory agency action and its associated approval process. 

“Person” means any individual or a corporation, partnership, sole proprietorship, joint stock 
company, joint venture, unincorporated association, union, committee, club or other 
organization, or legal entity.  

“Principal Participant” means any of the following entities:  

(a) The Proposer,  

(b) If the Proposer is a joint venture, partnership, limited liability company, or other 
form of association, any joint venturer, partner, or member; and/or  

(c) Any Person holding (directly or indirectly) a 15% or greater interest in the 
Proposer.  

“PROJECT” (also Project) means the improvements to be designed and constructed by the 
Design-Builder and all other Work products to be provided by the Design-Builder in accordance 
with the Contract Documents.   

“Project Quality Manager” means the key person in the Design-Builder’s organization with 
overall responsibility for development and management of the Design-Builder’s Quality Plan 
and responsible for the overall Quality Control program of the Design-Builder, including the 
quality of management, design, and construction.  The Project Quality Manager may be an 
employee of a consultant firm, but may not be an employee of the QC Engineer or Designer.  
Such individual shall act under the authority of the Design-Builder’s corporate management or 
Joint Venture (JV) Board. 

“Proposal” means the proposal submitted by the Design-Builder in response to the RFP, 
including any revisions thereto. If the RFP requests submittal of best and final offers, the term 
“Proposal” means the best and final offer submitted by the Design-Builder, including any 
revisions thereto.  
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“Proposer” means a Person submitting a Statement of Qualifications for the PROJECT in 
response to this RFQ.  In the context of responses to the RFP, the term means a firm on the 
Reduced Candidate List (RCL) that submits a Proposal, and is the same as an “offeror” under 
COMAR, Title 21.  

“Quality Assurance (QA)” means all planned and systematic Oversight actions by the 
Administration necessary to provide confidence that the Design-Builder is performing QC in 
accordance with the Quality Plan, that all Work complies with the Contract and that all materials 
incorporated in the Work, all equipment, and all elements of the Work will perform satisfactorily 
for the purpose intended.  QA actions include monitoring and verification of design through 
auditing, spot-checking and participation in the review of the Design Plans and Working Plans; 
and monitoring and verification of construction, manufacturing/process facilities and equipment, 
on-site equipment and QC documentation through auditing, spot inspections and reconciliation 
of material acceptance and rejection based on QC testing and Verification Sampling and Testing 
at production sites and the Project Site.  Quality Assurance also includes Independent Assurance, 
consultation and provision of written comments by the Administration, documentation of QA 
activities, final inspection and Final Acceptance.  

“Quality Assurance Program” means the overall quality program and associated activities 
including Administration QA, Design-Builder QC, the Contract’s quality requirements, and the 
Design-Builder’s Quality Plan.  

“Quality Control (QC)” means the total of all activities performed by the Design-Builder, 
Designer, subcontractors, producers, or manufacturers to ensure that the Work meets Contract 
requirements.  For design, this includes procedures for design quality, checking, and design 
review including reviews for constructability, and review and approval of Working Plans.  For 
construction, this includes procedures for materials handling and construction quality; inspection, 
sampling, testing and acceptance/rejection of materials, plants, production and construction; 
material certifications; calibration and maintenance of equipment; production process control; 
and monitoring of environmental compliance.  Quality Control also includes documentation of 
all QC design and construction efforts. 

“Quality Control Engineering Firm (QC Engineer)” means an engineering/testing firm, 
within the Design-Builder organization but independent of the Design-Builder’s construction 
management organization with responsibility for administering, managing and conducting the 
construction QC inspection, sampling and testing specified in the Contract Documents and the 
Design-Builder’s Quality Plan.  The QC Engineer may not be owned in any part or controlled by 
the Design-Builder, any Principal Participant or by any construction Subcontractor.  The 
Designer or a firm associated with or subsidiary to the Designer, may serve as the QC Engineer, 
unless the Designer is a Principal Participant or construction Subcontractor or is an Affiliate of 
any Principal Participant or construction Subcontractor. 

 “Quality Plan” means the Design-Builder’s plan for implementing the Design-Builder’s overall 
quality program and associated activities, including Design-Builder’s QC and procedures to 
assure and document quality of design and construction activities through reviews, inspections, 
testing, internal communications, and necessary interfaces with Administration.  
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 “Reduced Candidate List (RCL)” means the list of four (4) Proposers that have submitted 
SOQs that the Administration determines, through evaluation of the SOQs, are the most highly 
qualified to perform the Work, or if less than four (4) Proposers are deemed qualified, the list of 
Proposers that are deemed qualified.   

“Request for Proposals (RFP)” means a written solicitation issued by the Administration 
seeking Proposals (including technical and price) to be used to identify the Proposer offering the 
best value to the State. The RFP (and the Draft RFP) will be issued only to Persons who are on 
the Reduced Candidate List (RCL). 

 “Request for Qualifications (RFQ)” means the written solicitation issued by the 
Administration seeking SOQs to be used to identify and create a Reduced Candidate List (RCL) 
of Proposers to receive the RFP for the PROJECT. 

“Specialty Subcontractor” means those consultants or subcontractors identified to perform 
Work critical to the success of the PROJECT, such as the Designer, QC Engineer, or any 
subcontractors for bridges, retaining structures, environmental compliance, erosion and sediment 
control, pavement, landscaping, or other specialty Work.  

“Statement of Qualifications (SOQ)” means the information prepared and submitted by a 
Proposer in response to this RFQ.  

“Verification Sampling and Testing” means sampling and testing performed to validate the 
quality of the product.  The Administration, or a firm retained by the Administration, will 
perform Verification Sampling and Testing.  

“Work” means all of the administrative, design, engineering, real property acquisition support 
services, utility support services, procurement, legal, professional, manufacturing, supply, 
installation, construction, supervision, management, testing, verification, labor, materials, 
equipment, maintenance, documentation and other duties and services to be furnished and 
provided by the Design-Builder as required by the Contract Documents, including all efforts 
necessary or appropriate to achieve Final Acceptance of the Project and to fulfill the Design-
Builder’s Warranties, except for those efforts which the Contract Documents specify will be 
performed by the Administration or other Persons.  In certain cases, the term is also used to mean 
the products of the Work.   

1.2 PROJECT GOALS 

The Administration’s goals for the PROJECT are: 

Cost: 

• Do not exceed the approved Financial Plan budget. 

Quality: 

• Provide a safe project for workers and the traveling public 
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• Encourage design solutions that respond to environmental concerns, permits, and 
ROD commitments 

• Achieve environmental and permit commitments 
• Provide a high-quality, aesthetic, durable, and maintainable highway 
• Minimize disruptions to existing traffic and local businesses and communities 
• Cooperate with adjacent ICC Contracts B, D, and E, and the on-going reconstruction 

of US 29 and other SHA, County, or developer projects. 
• Provide proactive public relations/maintain public trust and integrity 
• Meet DBE and small business goals/provide an On the Job Training (OJT) program 

Time: 

• Open portions of the PROJECT to revenue-generating traffic by early 2011. 

1.3 ROLE OF THE ADMINISTRATION 

In the context of the PROJECT, the Administration is responsible for: 

(a) Overall program administration; 

(b) Preparation of the RFQ and RFP, evaluation of SOQs and Proposals, 
determination of the Reduced Candidate List, and selection of a Design-Builder; 

(c) Contract procurement and administration; 

(d) QA Oversight and audit of Design-Builder design and construction, including 
Verification Sampling and Testing; 

(e) Independent Assurance; 

(f) Providing due diligence information and data included in the RFP; 

(g) Land acquisition for Rights-of-Way and permanent easements identified in the 
RFP;   

(h) Utility agreements;   

(i) Preliminary surveying;   

(j) Final Acceptance of the Work and payment for Work performed; 

(k) Media relations (with support by the Design-Builder); 

(l) Shared Environmental Construction Management with the Design-Builder; 

(m) Wetland and waterway construction permits and reforestation permits; 

(n) Toll Systems equipment and integration; and, 
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(o) Coordination and Facilitation with regulatory and resource agencies. 

At the Administration’s sole discretion, it may use its GEC or other consultants to fulfill the 
responsibilities noted in this Section, with the understanding that SHA will be responsible for 
overseeing performance by the GEC or other consultants. 

1.4 PROJECT DESCRIPTION, DESIGN-BUILDER RESPONSIBILITIES AND 
PROJECT STATUS 

See Section 2 and Appendix A. 

1.5 PROJECT SCHEDULE 

The anticipated time of Contract Execution is July 2007 with completion of Work sufficient to 
allow acceptance for maintenance by early 2011. 

See Section 3 for information regarding the procurement schedule. 

1.6 CONTRACT TYPE 

The Contract will be a lump sum, Design-Build Contract, and will be awarded through a 
Competitive Sealed Proposals procurement under the State Finance and Procurement Article of 
the Maryland Code.  Incentives will be included to assist in rewarding a Design-Builder who 
helps the Administration meet or exceed commitments to resource agencies and the public.  In 
addition, cost adjustments will be included to share marketplace risk with the Design-Builder.  

1.7 PAYMENT AND LIQUIDATED DAMAGES 

The Contract will provide for periodic payments with a 5% retention percentage to be released as 
specified in the RFP.  The Administration will assess liquidated damages for failure to meet the 
negotiated Contract completion date. 

1.8 GOVERNING LAW 

The laws of the State of Maryland govern the RFQ, RFP, and the Contract. 

1.9 QUALITY ASSURANCE/QUALITY CONTROL 

The Design-Builder will be required to plan, implement, and provide a Quality Control (QC) 
program for the Work.  This program shall be developed by the Design-Builder using ISO 9001 
standards. 

The Design-Builder's QC program must follow the requirements of 23 CFR Part 637 and the 
Contract Documents.  The Administration will review the Design-Builder’s program to assure 
that it meets guidelines and minimum requirements established by the Administration.  
Administration approval of the program will constitute Administration agreement that it meets 
these criteria, but the Design-Builder shall maintain ownership of the program, shall be fully 
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responsible for its execution, and shall maintain sole responsibility for the quality and 
workmanship of the Work. 

The Administration will establish and maintain its own quality assurance and/or an independent 
quality assurance organization to oversee and/or perform quality audits of the Design-Builder’s 
management, design, construction, and maintenance activities, the Design-Builder’s Quality 
Control procedures, Verification Sampling and Testing, Independent Assurance (IA), and the 
quality of the final product. 

1.10 BONDING, LICENSING, AND SECURITIES 

Proposal security acceptable to the Administration will be required to be submitted with each 
Proposal, as specified in the RFP, equal to 5% of the proposed Contract amount.  The Design-
Builder will be required to provide Performance and Payment Bonds and/or other security 
acceptable to the Administration as specified in the RFP, equal to 50% of the Contract amount. 

Prior to Contract execution, all Persons participating in this procurement and/or the Contract 
must obtain all licenses and permits and take all necessary steps to conduct business in the State 
of Maryland and perform the Work required under the Contract, including proposing and 
carrying out contracts consistent with the laws of the State of Maryland. 

The Administration may require the Design-Builder to provide a number of other commitments 
including, where applicable: 

(a) Parent company and other guaranties; 

(b) Statements of joint and several liability by Principal Participants; and, 

(c) Warranties. 

1.11 RULES OF CONTACT 

The Procurement Officer’s Designatee in this RFQ, or a representative hereafter designated in 
writing by the Procurement Officer, is the Administration's single contact and source of 
information for this procurement.   

The following rules of contact shall apply during the Contract procurement process, which 
begins upon the submittal of the SOQ, and will be completed with the execution of the Contract. 
These rules are designed to promote a fair, unbiased, and legally defensible procurement process. 
Contact includes face-to-face, telephone, facsimile, electronic-mail (e-mail), or formal written 
communication. 

The specific rules of contact are as follows: 

(a) Section 11-205 of the State Finance and Procurement Article, Annotated Code of 
Maryland, prohibits and penalizes collusion in the State procurement process. 
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(b) After submission of SOQs, neither a Proposer nor any of its team members may 
communicate with another Proposer or members of another Proposer's team with 
regard to the PROJECT or the Proposals.  However, a Proposer may communicate 
with a Subcontractor that is on both its team and another Proposer's team, 
provided that each Proposer has obtained a written certification from the 
Subcontractor that it will not act as a conduit of information between the teams. 

(c) Unless otherwise specifically authorized by the Procurement Officer, a Proposer 
may contact the Administration only through the Procurement Officer and only in 
writing (mail or facsimile), and not orally or by e-mail.  The Proposer's contacts 
with the Administration shall be only through a single representative authorized to 
bind the Proposer. 

(d) The Procurement Officer normally will contact a Proposer in writing through the 
Proposer's designated representative. 

(e) Neither a Proposer nor its agents may contact Administration employees, 
including Administration heads, members of the evaluation committee(s) and any 
other person who will evaluate SOQs, regarding the PROJECT, except through 
the process identified above. 

(f) Neither a Proposer nor its agents may contact any State official or stakeholder 
staff regarding the PROJECT.  Stakeholder staff includes employees of:   

(1) FHWA; 

(2) MDOT; 

(3) MdTA; 

(4) SHA; and, 

(5) ICC Corridor Partners. 

(g) Any contact by a Proposer determined to be improper may result in 
disqualification of the Proposer. 

(h) Written communications regarding the PROJECT will be disseminated by the 
Administration on SHA letterhead and will be signed by the Procurement Officer. 

(i) The Administration will not be responsible for or bound by: (1) any oral 
communication, or (2) any other information or contact that occurs outside the 
official communication process specified herein, unless confirmed in writing by 
the Procurement Officer. 

 

 



Intercounty Connector (ICC) - Contract C  
West of US 29 to East of I-95 August 8, 2006 
 
 

 11  

1.12 PROPOSER QUESTIONS 
 

The Administration will consider questions submitted in writing by Proposers regarding the 
RFQ, including requests for clarification and requests to correct errors.  All such requests must 
be submitted in the format shown on Form RFQ-C (Appendix C), to: 

Mr. Robert Gay 
Director, Office of Procurement and Contracts 
State Highway Administration 
707 North Calvert Street 
Mail Stop C-405 
Baltimore, MD  21202 
e-mail address:  ICCContractC@sha.state.md.us 

Only e-mailed inquires (confirmed by mail by the requester) will be accepted. No requests for 
additional information or clarification to any other Administration office, consultant, employee 
or the FHWA will be considered.  All responses shall be in writing and will be disseminated only 
by posting on SHA’s ICC procurement website at www.iccproject.com under Contract 
Information, Contract C.  All responses to questions on the RFQ and addenda to the RFQ will be 
posted on this site. Responses to questions and addenda will not be mailed out. 

Only requests received by 4:00 p.m. EST on the date specified in Section 3 will be addressed.  
Questions will not be accepted by phone.  Questions, only from the primary or secondary 
contact, must include the requestor’s name, address, telephone number, e-mail address, and the 
Proposer he/she represents. 

A response to questions will be issued without attribution and posted sequentially on the ICC 
procurement  website. Multiple responses are anticipated.  The last response will be posted not 
later than ten (10) days prior to the SOQ due date identified in Table 3.1. 

1.13 RFQ ADDENDA 

If necessary, the Administration will issue addenda to modify conditions or requirements of this 
RFQ to recipients of this RFQ. Addenda will be disseminated only by posting on the ICC 
procurement website, and the last addendum will be posted on the SHA Internet site not later 
than ten (10) days prior to the SOQ due date identified in Table 3.1. 

1.14 NOTIFICATION REGARDING REDUCED CANDIDATE LIST (RCL) 

Each Proposer will be notified in writing whether or not it has been selected for the Reduced 
Candidate List.  Notifications may be expected not later than the date specified in Table 3.1. 

1.15 COSTS/STIPEND 

Proposers are solely responsible for all costs and expenses of any nature associated with 
responding to this RFQ, including attending briefing(s) and providing supplemental information. 
The RFP will provide for payment of a stipend in the amount of $600,000 to each non-selected 
Proposer meeting the requirements specified in the RFP. 
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1.16 ORGANIZATIONAL CONFLICTS OF INTEREST AND INELIGIBLE FIRMS 

See Section 3.2 for information regarding organizational conflicts and Section 3.3 for the names 
of firms that are not permitted to participate on Design-Builder teams.  The provisions of 23 CFR 
636.116 and State Government Article Section 15-508, Annotated Code of Maryland apply to 
this procurement.  The Proposer must provide a full disclosure of all potential organizational 
conflicts of interest in its SOQ. 

1.17 SUBSTITUTIONS 

Proposers are advised that, in order for a Proposer to remain qualified to submit a Proposal after 
it has been placed on the Reduced Candidate List, its organization, including all Principal 
Participants, Specialty Subcontractors, and key management personnel identified in the SOQ, 
must remain intact for the duration of the procurement process.  A Proposer may propose 
substitutions for participants after the SOQ submittal; however, such changes will require written 
approval by the Administration, which approval may be granted or withheld in the 
Administration’s sole discretion.  Requests for changes must be made in writing no later than 
thirty (30) calendar days prior to the due date for submittal of Proposals.  Requests for changes in 
any of the Principal Participants, Designer, QC Engineer, other firms meeting criteria listed in 
Section 3.2, or Specialty Subcontractors will be particularly scrutinized.  The Proposer should 
carefully consider the make-up of its team, prior to submittal of the SOQ, to reduce the 
likelihood of occurrence of any such changes during the Proposal period and thereafter 
throughout the term of the Contract.   

The Administration is aware that a Proposer may also be on the RCL for ICC Contract A. Those 
Proposers may list key managers that are also listed for Contract A, and if subsequently selected 
for Contract A, may propose substitutions for Contract C or may elect to use certain key 
managers for both Contracts C and A. Requests for substitutions under this situation must clearly 
describe the rationale for the chosen option, the equal or better qualification of any substitutions, 
and the benefit to the Administration in the management of both Contracts A and C.    

1.18 PRE-SOQ INFORMATIONAL MEETING 

A Pre-SOQ Informational Meeting for this PROJECT was held June 29, 2006 at the BWI 
Airport Marriott Hotel/Conference Center. The full presentation from this meeting may be 
viewed under Contract C on the www.iccproject.com website. 

1.19 COMPLIANCE WITH APPLICABLE LAW 

In connection with this RFQ and the Contract, Proposers shall comply with all applicable laws in 
all aspects in connection with the procurement process of this PROJECT and in the performance 
of the Contract. 
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1.20 EMARYLAND MARKETPLACE FEES 

Responders are advised that under Maryland's recently enacted EMARYLAND 
MARKETPLACE FEES (see www.eMarylandMarketplace.com for details), the fee for ICC 
Contract C, for those invited to submit a Proposal, falls under the "Level 9" category. 

1.21 SELF PERFORMANCE 

There will be a self-performance requirement of 35% for ICC Contract C, which will apply to 
actual PROJECT construction. Work by joint venture members will be considered self-
performance. The self-performance requirement will not apply to design, preliminary 
engineering, construction Quality Control, environmental compliance, public information, 
coordination of utilities, On-the-Job-Training (OJT) and maintenance activities. 
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SECTION 2 
PROJECT DESCRIPTION 

The PROJECT consists of the design and construction of the second segment of the Intercounty 
Connector (ICC), extending from approximately 2,000 feet west of US 29 to approximately 
3,500 feet east of I-95 in Montgomery and Prince George’s counties, Maryland.  
 
The ICC will be delivered using Design-Build.  The ICC has been divided into three (3) major 
contracts for the ICC mainline/interchanges (Contracts A, B, and C) and two (2) additional 
significant contracts (D and E).  The five contract limits, listed from west to east, are:   
 
A. I-270/I-370 to east of MD 97 (previously advertised, selection process now underway) 
B. East of MD 97 to west of US 29 
C. West of US 29 to east of I-95 Interchange, and I-95 Collector-Distributor road 

improvements along I-95 from MD 212 to just north of the ICC 
D. Collector-Distributor Road improvements along I-95 from just north of the ICC to north of 

MD 198  
E. East of I-95 interchange to US 1 
 
The Administration is seeking Design-Build teams that are committed to quality construction and 
strict adherence to environmental criteria; have proven experience in the design and construction 
of controlled access highways and interchanges; bring innovative Design-Build approaches to 
ensure timely completion; and are willing to partner with SHA, MdTA, FHWA and the ICC 
Corridor Partners for the mutual success of the PROJECT. 

Appendix A provides further details and descriptions of the scope of work for ICC Contract C.  
Also, Proposers are encouraged to visit the project website at www.iccstudy.org and view the 
entire FEIS, including Appendix A plates that show the Contract C portion of the Preferred 
Alternative Plates: 28 thru 33, 35 thru 37, and 40. Proposers also should consult the new ICC 
procurement website that has been launched to assist in the dissemination of information: 
www.iccproject.com.  To assist Proposers of Contract C, the RFP for Contract A will be posted 
on the ICC procurement website under Contract A. 
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SECTION 3 
PROCUREMENT PROCESS 

3.1 OVERALL PROCUREMENT PROCESS 

The procurement process for the Contract will be in accordance with laws and rules of the State 
of Maryland, using the Competitive Sealed Proposals (CSP) method of procurement as set forth 
in COMAR 21.05.03 (also known nationally as “best value”).  The intent of the Administration 
is to award the Contract to the Proposer that submits the Proposal that is determined to be the 
most advantageous to the State considering the evaluation factors set forth in the RFP.    

The procurement process will include two steps: 

Step One RFQ (determination of Reduced Candidate List); and, 

Step Two RFP (selection of Design-Builder from Proposers on Reduced 
Candidate List that submitted Proposals). 

 
Evaluation of the SOQs and Proposals will be based on information submitted in the SOQs and 
Proposals or otherwise available to the Administration, and will involve both pass/fail and 
technical evaluation factors.  

3.1.1 RFQ 

The purpose of the RFQ is to allow the Administration to determine the Reduced Candidate List 
(RCL) of Proposers that will be invited to submit Proposals.  The Reduced Candidate List will be 
determined based on an evaluation of the factors set forth herein.  In order to be eligible for 
evaluation, SOQs submitted in response to this RFQ must include a response to each pass/fail 
and technical evaluation factor.  See Section 5 for SOQ objectives and submittal requirements.   

3.1.2 RFP 

The purpose of the RFP is to allow the Administration to select the Design-Builder.  The RFP 
will provide specific instructions on what to submit, the evaluation factors, the objectives and 
requirements for evaluation, and the evaluation rating guidelines for the RFP step of the 
procurement.  The initial RFP will be issued as a DRAFT, with the intent of engaging the 
Proposers on the Reduced Candidate List in its review before finalization. 

The following information regarding the RFP step may be relevant to the Proposers in organizing 
their teams and preparing their SOQs.   

(a) Evaluation Factors.  Proposals will be reviewed and evaluated based on 
evaluation factors to be specified in the RFP.  The Administration anticipates that 
the evaluation will address the following areas: 
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• Legal – (including review of the Proposer’s organizational documents) 
• Financial – (review of updated financial documentation, surety commitments, 

etc.) 
• DBE Compliance 
• Environmental 
• Key Personnel and Qualifications  
• Management Approach 
• Technical Solutions 
• Project Support Information 
• Price 

(b) Proposal Package.  Documents and information to be submitted in the Proposals 
are anticipated to include, but not be limited to, the following: 

(1) Legal documents and financial information demonstrating the Proposer’s 
ability to enter into the Contract and perform its obligations thereunder; 

(2) Specified certificates and representations; 

(3) DBE Plan and evidence of good faith efforts to meet DBE goals; 

(4) Plans for environmental compliance, and sediment control; key 
environmental personnel and designers; and design concepts for drainage 
and stormwater facilities; 

(5) Management approach, with emphasis on managing and producing a 
quality PROJECT, involving public and environmental sensitivity and 
including: schedule; organization; strategies for design and construction 
management (including hauling and access); and plan for environmental, 
design and construction quality, safety, construction phasing, and 
subcontracting; 

(6) Qualifications and experience of proposed key personnel; 

(7) Technical concepts with emphasis on innovations, quality, durability, and 
maintainability, including: interchange geometrics, bridges, structures, 
pavement, maintenance of traffic, landscaping and aesthetics,  
geotechnical, and utility relocations; 

(8) Project support for public information and community/media relations, 
coordination with adjacent contracts, utility coordination, and the hub 
office; and, 

(9) Price Proposal. 
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(c) Relative Importance of Technical and Price Evaluation Factors.  The 
Administration anticipates that when determining which Proposal is most 
advantageous to the State, Technical and Price Proposals  will be approximately 
equal in importance. 

(d) Relative Importance of the Technical Evaluation Factors.  The Administration 
anticipates that the factors of Environmental and Technical Solutions will be of 
equal importance, and more important than any other technical evaluation factor; 
and that the factors of  Key Personnel, Experience and Financial Capability, 
Management Approach, and Project Support will be of equal importance. 

Under Technical Solutions, it is anticipated that the subfactors of Structures and 
MOT Design Concepts will be of equal importance and will be  of higher 
importance than each other subfactor, each of which will be of equal importance. 

Under Management Approach, it is anticipated that all the subfactors will be of 
equal importance. 

While price is an important factor in the RFP phase of the procurement, quality will be equally as 
significant a factor in determining the success of the PROJECT.  The RFP requirements and 
evaluation and selection procedures are being designed, consistent with COMAR Title 21 and 
the regulations of the FHWA, to allow the Administration to conduct a comprehensive 
evaluation of quality (through the technical evaluation factors) in addition to considering the 
price offered, thus allowing it to determine which Proposal is the most advantageous to the 
Administration.  The Contract Documents will incorporate performance specifications to enable 
innovation in the Proposal process.  The evaluation process will include an adjectival rating 
system for technical evaluation factors, and will permit discussions and best and final offers (if 
deemed appropriate by the Administration).  At the end of the evaluation of Proposals the 
Administration will perform an assessment of the price and the technical factors and select the 
Design-Builder that has offered the most advantageous (best value) Proposal.  The evaluation 
process will be described in more detail in the RFP.    

3.2 ORGANIZATIONAL CONFLICTS OF INTEREST 

The Proposer’s attention is directed to 23 CFR Section 636 Subpart A and in particular to 
Subsection 636.116 regarding organizational conflicts of interest. Section 636.103 defines 
“organizational conflict of interest” as follows: 

Organizational conflict of interest means that because of other 
activities or relationships with other persons, a person is unable or 
potentially unable to render impartial assistance or advice to the 
owner, or the person's objectivity in performing the contract work 
is or might be otherwise impaired, or a person has an unfair 
competitive advantage. 

The Proposer is prohibited from receiving any advice or discussing any aspect relating to the 
PROJECT or the procurement of the Contract with any Person with an organizational conflict of 
interest, including, but not limited to, the Persons identified in Section 3.3.   
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In addition, participation by any of the following Persons on more than one Proposer’s team shall 
be deemed an organizational conflict of interest disqualifying the affected Proposers:  a Principal 
Participant, Designer, subconsultant responsible for performing more than 15% of the design or 
subcontractor responsible for performing more than 20% of the construction, or an Affiliate of 
any such Person.  All Proposers affected by the conflict of interest will be disqualified, even if a 
Proposer is unaware of the conflict of interest, or if the Person or Affiliate causing the conflict is 
intended to have a different or lesser role than that described above.  The foregoing shall not 
preclude a Person from participating on multiple teams provided it serves solely as a QC 
Engineer, environmental manager, or public information/community relations coordinator on 
such teams. 

By submitting its SOQ, each Proposer agrees that, if an organizational conflict of interest is 
thereafter discovered, the Proposer must make an immediate and full written disclosure to the 
Administration that includes a description of the action that the Proposer has taken or proposes to 
take to avoid or mitigate such conflicts.  If an organizational conflict of interest is determined to 
exist, the Administration may, at its discretion, cancel the Contract.  If the Proposer was aware of 
an organizational conflict of interest prior to the award of the Contract and did not disclose the 
conflict to the Administration, the Administration may terminate the Contract for default. 

3.3 RESTRICTIONS ON PARTICIPATION IN DESIGN-BUILD CONTRACTS 
 
The State Ethics Commission (Commission) administers the provisions of the Maryland Public 
Ethics Law, including Section 15-508 of the State Government Article of the Annotated Code of 
Maryland, that contains various restrictions on participating in State procurements. No firm that 
is ineligible for State contracts thereunder may participate as a member of the Proposer’s team. 
Any questions regarding eligibility should be directed to the Commission. Appendix D contains 
a copy of Section 15-508 conformed to reflect the recent actions of the Maryland General 
Assembly, effective July 1, 2006. 
 
Any Person that has or will receive monetary compensation as a consultant and/or subconsultant 
under a contract with the State to assist in the development of the RFP and/or has been retained 
to review the Proposals or designs of the Design-Builder or to perform construction phase 
responsibilities for this procurement, or any Person that is the employer of an individual that has 
been so retained, may not submit a Proposal for this procurement and will not be considered a 
“responsible offeror” under COMAR 21.06.01.01. Under SHA policy, the cut-off date for 
consideration under Section 15-508(b)(4) is the date of the issuance of this RFQ. Any Proposal 
received from such a Person will be rejected pursuant to COMAR 21.06.01.01 and COMAR 
21.06.02.03. 
 
The following is a list of consultants and/or subconsultants that have received, or are expected to 
receive, monetary compensation under a contract with the Administration as a member of the 
General Engineering Consultant team that has assisted with this procurement and therefore are 
ineligible to participate on a Proposer’s team: 

Rummel, Klepper & Kahl, LLP 
URS Corporation (and all subsidiaries) 
Parsons, Brinckerhoff, Quade and Douglas, Inc. (and all subsidiaries) 
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Armand Resource Group, Inc. 
Athavale, Lystad & Associates, Inc. 
The Wilson T. Ballard Company 
The Robert B. Balter Company 
Coastal Resources, Inc. 
E2CR, Inc. 
E-site Marketing, LLC 
Enviroscan, Inc.  
Findling, Inc. 
Fisher Collaborative Services LC 
Geotrack, Inc. 
Greenman-Pedersen, Inc. 
The Hager Management Group, LLC 
Infrastructure Technologies, LLC 
Jenkins Engineering Company 
William A. Kahn, Esq. 
Landstudies, Inc. 
Mahan Rykiel Associates, Inc. 
McNeill Training and Consulting, Inc. 
The National Constructors Group 
NMP Engineering Consultants, Inc. 
Nossaman, Guthner, Knox & Elliott, LLP 
Patton Harris Rust and Associates 
Progressive Engineering Consultants, Inc. 
J. A. Rice, Inc. 
Riverine Systems, LLC 
RJM Engineering, Inc. 
Rosborough Communications, Inc. 
Strat@Comm, LLC 
Tom Warne and Associates, LLC 
McCormick Taylor, Inc. 
RAM Consulting Corporation  

 
The list above, which is current as of July 21, 2006, will be updated as necessary. 
 
Additional firms have been involved in other aspects of this PROJECT for either the 
Administration or the Authority, and are also restricted from participating in this solicitation.  
 
For information regarding the eligibility of a specific firm not shown above please contact: 
 

Mr. Robert Gay 
Director, Office of Procurement & Contracts 
State Highway Administration 
E-mail address: ICCcontractC@sha.state.md.us 

Administration/Authority makes no representations regarding the completeness of either of these 
lists. 
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3.4 PROCUREMENT SCHEDULE 

The following represents the current schedule for the PROJECT.  The schedule is subject to 
change at the discretion of the Administration. 

 

TABLE 3.1:  PROCUREMENT SCHEDULE: 
 

Activity Due Date 
Pre-SOQ Informational Meeting at BWI Marriott Hotel held June 29, 2006 
Issue RFQ  August 8, 2006 
Final date for receipt of Proposer’s questions September 8, 2006 
Issue date for Final Addendum and/or answers to Proposer’s questions September 15, 2006 
SOQ Due Date September 27, 2006 
Reduced Candidate List (RCL) Notified  October 2006 
Issue Draft RFP to RCL  November 2006 
RCL Comments on Draft RFP November 2006 
Issue/Post RFP  January 2007 
Proposal Due Date  April 2007 
Request Best and Final Offers (BAFO) (if required) May 2007 
BAFO Due (if required) June 2007 
Selection/Award  May/June 2007 
Execute Contract June/July 2007 
Notice to Proceed  June/July 2007 
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SECTION 4 
EVALUATION PROCESS FOR THE SOQ 

4.1 EVALUATION OBJECTIVES 

The objective of the RFQ step of the procurement is to create a Reduced Candidate List of the 
most highly qualified Proposers with the general capability (technical, financial, and 
management), capacity and experience necessary to successfully undertake and complete the 
Work.  The Design-Builder will have primary responsibility to plan, design, manage, and control 
the PROJECT and to complete the PROJECT on or ahead of schedule.  The Administration has 
set high responsibility standards for the Design-Builder that are reflected in the technical 
evaluation factors of this RFQ and will be reflected in the RFP and the Contract.  Specific 
objectives relating to each of the technical evaluation factors listed in Section 4.3 are included in 
Sections 5.4.2.1 to 5.4.2.4 of this RFQ.   

4.2 REVIEW AND EVALUATION OF THE SOQ 

The information submitted in accordance with Section 5 will be evaluated in accordance with 
both the pass/fail evaluation factors listed in Section 4.3.1 and the technical evaluation factors 
provided in Section 4.3.2. 

4.3 EVALUATION FACTORS FOR THE RFQ/SOQ 

This Section 4.3, outlines the evaluation factors for the RFQ phase of the procurement.  This 
information, as well as the tentative evaluation factors for the RFP phase of the procurement 
listed in Section 3.1.2, is intended to assist Proposers in organizing their teams and in the 
preparation of their SOQs, by highlighting matters of particular importance to the 
Administration. 

4.3.1 Pass/Fail Factors 

(a) The pass/fail evaluation factors are: 

(1) Legal:  The Proposer has presented evidence showing its organization has 
the legal ability to enter into and perform the Contract to design and build 
the PROJECT and comply with state licensing requirements.   

(2) Financial: The Proposer has demonstrated its ability to provide required 
bonds, acceptable guaranties (if required as set forth below or if requested 
by the Administration) and meet other financial requirements of 
undertaking and completing the Work.  

(3) Responsiveness to RFQ: The SOQ does not deviate from the RFQ 
requirements in any material respect. 



Intercounty Connector (ICC) - Contract C  
West of US 29 to East of I-95 August 8, 2006 
 
 

 22  

(b) Pass/Fail ratings will be based on the following criteria: 

(1) Proper identification of all Principal Participants; 

(2) Provision of organizational documents showing capability to enter into a 
contractual relationship with the Administration and a declaration of 
willingness to do so; 

(3) Provision of required financial data and letters from sureties; and 

(4) Proper submittal of other required information per the requirements of the 
RFQ. 

If a Proposer passes all pass/fail evaluations, its SOQ will be further evaluated using the factors 
for technical rating in Section 4.3.2.  If a Proposal fails any single pass/fail requirement, the SOQ 
will be rated as Unacceptable, the technical factors will not be rated and the Proposer will not be 
included on the Reduced Candidate List.  The Administration may allow certain deficiencies in 
the SOQs relating to the above factors to be corrected through clarifications, as described below, 
but shall have no obligation to do so.   

4.3.2 Technical Evaluation Factors 

The technical evaluation factors are: 

• Organization and Key Managers – (high level) The proposed organization for the 
PROJECT, including the percent share for Principal Participants, with emphasis on 
lead design firm(s) and specialty subconsultants for quality compliance and 
environmental compliance; key management positions include: 

• Principal-in-Charge 
• Project Manager 
• Design Manager 
• Environmental Manager  
• Maintenance of Traffic Design Manager  
• Structures Design Manager 
• Construction Manager 
• Project Quality Manager  

• Experience of the Firms: Demonstrated experience relevant to the size, complexity, 
and composition of the anticipated PROJECT and the experience of Principal 
Participants, Designer, QC Engineer, and other subcontractors and consultants 
(including Specialty Subcontractors) with emphasis on design-build, environmental 
and quality compliance, complex interchanges, highway and highway structures, 
urban freeway reconstruction under traffic, construction/reconstruction using 
innovative designs, complex structures, methods and materials, and construction in 
environmentally sensitive areas. 
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The ratings assigned to the technical evaluation factors will be compiled to determine an overall 
quality rating for the SOQ.  The ratings of each of the technical evaluation factors and the overall 
technical rating for the SOQ will be arrived at through a consensus process.  Numerical scores 
will not be assigned.   

Quality ratings for each technical evaluation factor and the overall technical rating for the SOQ 
will be based on the following quality rating criteria: 

EXCEPTIONAL ~ The Proposer has provided information relative to its qualifications which is 
considered to significantly exceed stated objectives/requirements in a beneficial way and 
indicates a consistently outstanding level of quality.  There are essentially no weaknesses. 

GOOD ~ The Proposer has presented information relative to its qualifications which is 
considered to exceed stated objectives/requirements and offers a generally better than acceptable 
level of quality.  Weaknesses, if any, are very minor. 

ACCEPTABLE ~ The Proposer has presented information relative to its qualifications, which is 
considered to meet the stated objectives/requirements, and has an acceptable level of quality.  
Weaknesses are minor and can be corrected. 

UNACCEPTABLE ~ The Proposer has presented information relative to its qualifications that 
contains significant weaknesses and/or deficiencies and/or unacceptable level of quality.  The 
SOQ fails to meet the stated objectives and/or requirements and/or lacks essential information 
and is conflicting and/or unproductive.  Weaknesses/deficiencies are so major and/or extensive 
that a major revision to the SOQ would be necessary and/or are not correctable. 

The evaluators may also use a plus (+) or minus (-) suffix to further differentiate the strengths or 
limitations within a technical rating. 

4.3.3 Relative Importance of the Technical Evaluation Factors 

The technical evaluation factors of Organization and Key Managers, and Experience of the Firms 
are of equal importance. 

Any SOQ that receives a rating of Unacceptable in one or more technical evaluation factors will 
receive an overall SOQ rating of Unacceptable and shall not be included in the RCL. 

4.4 REQUESTS FOR CLARIFICATION 

The Proposer shall provide accurate and complete information to the Administration.  If 
information is not complete, the Administration will either declare the SOQ non-responsive or 
notify the Proposer, who may be allowed to participate further in the procurement of this 
PROJECT if all information required is provided within the timeframe established by the 
Administration.  Any insufficient statements or incomplete affidavits will be returned directly to 
the Proposer by the Administration with notations of the insufficiencies or omissions and with a 
request for clarifications and/or submittal of corrected, supplemental or missing documents.  If a 
response is not provided, the SOQ may be declared non-responsive. 
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The Administration may waive technical irregularities in the form of the SOQ of the Proposer 
that do not alter the quality or quantity of the information provided. 

The Administration may, at its sole discretion, request clarifications and/or supplemental 
information from a Proposer regarding its SOQ, at any time prior to finalizing the Reduced 
Candidate List.  All clarification requests and responses shall be in writing by e-mail (and 
confirmed by priority mail/express delivery service).  Responses shall be limited to answering 
the specific information requested by the Administration. 

The Administration does not anticipate conducting interviews during the RFQ phase, but 
reserves the right to do so.  If the Administration elects to conduct interviews, the Proposers will 
be notified in writing.  The Administration may also verify information presented in the SOQ 
with other public agencies. 

Proposers’ e-mail follow-up responses (and confirmed by mail) to inquiries by the 
Administration shall be submitted to the address(es) indicated below or as otherwise specified in 
writing by the Administration.  Responses shall be submitted to: 

Mr. Robert Gay 
Director, Office of Procurement and Contracts 
State Highway Administration 
707 North Calvert Street 
Mail Stop C-405 
Baltimore, MD  21202 
e-mail address:  ICCContractC@sha.state.md.us 

In the event a material error is discovered in the RFQ during the SOQ evaluation process, the 
Administration will issue an Addendum to all Proposers that have submitted SOQs, requesting 
revised SOQs based upon the corrected RFQ. 
 
4.5 DETERMINATION OF THE REDUCED CANDIDATE LIST (RCL) 

The Administration will establish a Reduced Candidate List (RCL). If more than four (4) 
Proposers are determined to be qualified based on evaluation of the SOQs, the list will consist of 
the four (4) Proposers that are determined to be the most highly qualified.  If four (4) or fewer 
Proposers are determined to be qualified, the list will include all of the Proposers that are deemed 
qualified. Neither the overall ratings nor the ranking of the Proposers on the RCL will be 
disclosed to Proposers during the procurement process.  Weaknesses in the SOQs of the 
Proposers on the RCL may be identified to each Proposer along with the opportunity to submit 
additional information as part of its Proposal during the RFP phase in order to improve its overall 
SOQ (qualifications) rating. 

4.6 CHALLENGES 

The decision of the Administration on the Reduced Candidates List and the subsequent award of 
the Contract shall be final and shall not be appealable, reviewable, or reopened in any way, 
except as provided in Section 6 of this RFQ.  Persons participating in the RFQ phase of this 
procurement shall be deemed to have accepted this condition and the other requirements of this 
RFQ. 
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SECTION 5  
SOQ SUBMITTAL REQUIREMENTS 

5.1 SOQ Submittal Requirements 

All SOQs must be received no later than 4:00 p.m. local time on the SOQ Due Date specified in 
Table 3.1. 

The front cover of the SOQs must be clearly marked with the Project name, Project number, 
Proposer name, and date of submittal, marked “Confidential” and enclosed in one or more sealed 
containers.  Late submittals will not be considered, consistent with State law requirements. 

5.2 SUBMITTAL ADDRESS 

Mr. Robert Gay 
Director, Office of Procurement and Contracts 
State Highway Administration 
707 North Calvert Street 
Mail Stop C-405 
Baltimore, MD  21202 

Each Proposer shall be responsible for obtaining a written receipt appropriate to the means of 
delivery from the Administration office specified above at time of delivery of its SOQ.  It is the 
Proposer’s sole responsibility to ensure delivery of its SOQ to the Administration at the time and 
place specified herein, and the Administration shall have no liability or responsibility therefore. 

5.3 PAGE LIMIT, FORMAT AND QUANTITIES 

There is no overall page limit on the SOQ package. However, in order to manage the size of the 
SOQ packages, individual page limits have been established for certain written portions of the 
SOQ (see individual sections of this Section 5 and Appendix B).  One (1) original and fifteen 
(15) copies of the SOQs and appendix shall be provided.  The signed original copy shall be 
identified as the original on the cover(s) and marked as “Copy 1 of 16 Copies”.  All copies shall 
be provided in loose-leaf binders.  Bound copies will not be accepted.  Each copy shall be 
identified on the cover(s) as “Copy # of 16 Copies”.  The document must be prepared as directed 
in Appendix B and be organized to correspond with the outline presented in Appendix B.  The 
requirement to provide 16 sets shall not apply to the financial statements required hereunder. 
Only the original SOQ shall include the financial statements in Section 2.  Five separately 
stapled copies of these financial statements shall also be provided in a separately sealed envelope 
labeled “Financial Information.” 
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5.4 CONTENT OF SOQ 

This Section describes the specific information that must be included in the SOQ.  An outline of 
the required format for the SOQ is provided in Appendix B.  Required forms for the SOQ are 
contained in Appendix C.  Any material modification to the forms may result in the SOQ being 
declared non-responsive. 

Proposers should provide brief, concise information that addresses the objectives and the 
requirements of the PROJECT consistent with the evaluation factors described in Section 5.4.2.  
Lengthy narratives containing extraneous information are discouraged.  If the Proposer’s 
organization has not yet been formed, information regarding the future organization shall be 
provided as appropriate to allow the Administration to determine whether the future organization 
will meet applicable requirements once it is formed. 

If the Proposer submits information in its SOQ that it believes is confidential, commercial or 
financial information under Maryland’s Public Information Act (“PIA”), Title 10, Subtitle 6 of 
the State Government Article, Annotated Code of Maryland and that it wishes to protect from 
disclosure, the Proposer must do the following: 

(a) Clearly mark all financial information, trade secrets, or other information in its 
SOQ  that it regards as confidential  information as such in its SOQ at the time the 
SOQ is submitted and include a cover sheet identifying each section and page 
which has been so marked;   

(b) With respect to each such section and page, include a statement with its SOQ 
justifying the Proposer’s determination that the identified information is 
protected; and,   

(c) Defend any action seeking release of the records it believes to be protected and 
indemnify, defend, and hold harmless the State, its agents, and its employees from 
any judgments awarded against the State in favor of the party requesting the 
records, including any and all costs connected with that defense.  This 
indemnification survives the State’s cancellation or termination of this 
procurement or award and subsequent execution of a Contract.  In submitting an 
SOQ, the Proposer agrees that this indemnification survives as long as the 
protected records are in possession of the State. 

All records pertaining to this procurement will become public information after execution of the 
Contract, unless such records are determined to be protected under the PIA.  Any records marked 
as protected in an SOQ or Proposal submitted by an unsuccessful Proposer will be returned to the 
Proposer after the Contract with the Design-Builder has been executed and delivered. 

5.4.1 Cover Letter 

The Proposer shall provide a cover letter (no more than two (2) pages) indicating its desire to 
be considered for the PROJECT and stating the official names and roles of all Principal 
Participants and the Designer, environmental compliance firm, public information firm, QC 
Engineer, subconsultants, and subcontractors meeting the criteria in Section 3.2 and other 
Specialty Subcontractors.  The Proposer shall identify a single point of contact for the Proposer 
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and the address, telephone, and fax numbers, and e-mail address, where questions should be 
directed. Authorized representatives of the Proposer’s organization shall sign the letter.  If the 
Proposer is not yet a legal entity or is a joint venture or general partnership, authorized 
representatives of all Principal Participants shall sign the letter.   

Proposer shall attach the Acknowledgment of Receipt (Appendix C) acknowledging receipt of 
the RFQ and any addenda and/or responses to questions issued by the Administration. 

5.4.2 Evaluation Factor Objectives and Requirements 

In providing an SOQ, Proposers should be guided by the PROJECT goals in Section 1.2 and the 
objectives listed in Sections 5.4.2.1 through 5.4.2.5.  An objective is stated for each evaluation 
factor to provide Proposers the expectations of the Administration.  The requirements for each 
evaluation factor and the information to be submitted are listed and described in detail.  The 
SOQ evaluation ratings of Section 4.3 will be based on how well the SOQ responds to the 
requirements and meets or exceeds the PROJECT goals and the objectives for each of the 
evaluation factors.  See Appendix B to this RFQ for the SOQ section organization. 

5.4.2.1 Legal 

(a) Objective: 

(1) To confirm that the Proposer is or will be legally constituted and able to 
submit Proposals and enter into the Contract and complete the Work, and 
that the members of the Proposer’s team either have or commit to obtain 
all required Licenses. 

(b) Requirements and information to be provided in Section 1 of the SOQ: 

(1) Form L-1 (Appendix C), Proposer’s Organization Information, for the 
Proposer’s organization; and  

(2) Form L-2 (Appendix C), Principal Participant and Designer Certification, 
for each Principal Participant and the Designer. 

(c) Requirements and information to be provided in Section 1 of the SOQ if the 
Proposer is a joint venture, limited liability company or partnership: 

(1) Identity of the Lead Principal Participant of the entity, if any (Form L-1, 
Appendix C); 

(2) Percent equity share held by each member (Lead Participant column of 
Form L-1, Appendix C); and 

(3) An express statement signed by each of the equity members of the entity, 
setting forth its agreement to be jointly and severally liable for the 
Proposer’s obligations under the Proposal and Contract, in accordance 
with Section 1.10(b), provided that no such statement is required to be 
provided by general partners of the Proposer. 
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(d) Requirements and information to be provided in Appendix A of the SOQ: 

(1) Submit notarized Power(s) of Attorney for each Principal Participant 
authorizing the Principal Participant’s representative to sign for that 
Principal Participant; and 

(2) Submit notarized Power(s) of Attorney from each Principal Participant 
authorizing the Proposer’s designated point of contact to sign documents 
for and on behalf of the Proposer’s organization. 

(e) Requirements and information to be provided in Appendix A of the SOQ if the 
Proposer is a joint venture, limited liability company or partnership: 

(1) If the Proposer has already been legally constituted, full details of the 
organizational structure and supporting organization/formation documents 
including a copy, as applicable, of the joint venture agreement, limited 
liability company operating agreement or partnership agreement; 

(2) If the Proposer has not yet been legally formed, a description of the 
proposed legal structure and draft copies of the underlying documents, 
including: 

(A) All significant terms of the joint venture, limited liability company, 
or partnership, including the rules relative to the administration of 
the joint venture, limited liability company or partnership, 
including dealing with deadlock situations;   

(B) Description of how the joint venture, limited liability company, or 
partnership will operate administratively and technically; and 

(C) A teaming agreement or comparable document setting forth the 
equity members’ agreement to form the organization. 

5.4.2.2 Financial 

(a) Objectives: 

(1) To identify Proposers with demonstrated capability and stability to 
undertake the financial responsibilities associated with the PROJECT, 
including bonding capacity and the capability to effectively manage the 
scheduled cash flow as well as any unanticipated cash flow needs of the 
PROJECT; and 

(2) To identify Proposers with sufficient capacity, considering current, 
committed and potential workload and past level of contract activity, to 
successfully complete the design and construction of the PROJECT. 

(b) Financial requirements and information to be provided in Section 2 of the SOQ – 
Surety Letters and Guarantee Letter:  
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(1) Letter from a surety company indicating that the Proposer is capable of 
obtaining a Performance Bond and Payment Bond in an amount of at least 
$150 million; 

(A) The surety company shall be rated AA-/Aa3 by two nationally 
recognized rating agencies or at least A-VIII by A.M. Best and 
Company, authorized to issue surety bonds in Maryland, and on 
the list of companies approved by the State of Maryland 

(B) The letter must specifically state that the surety company has read 
the RFQ and has evaluated the team’s backlog and work-in-
progress in determining its bonding capacity. In instances where 
the SOQ identifies material changes in the financial condition of 
the Proposer or any other entity pursuant to Section 5.4.2.2(c)(2), 
the letter must include a certification that the surety’s analysis 
specifically incorporates a review of the factors surrounding such 
changes and must identify any special conditions that the surety 
intends to impose as a condition to issuance of surety bonds for the 
Proposer. 

(C) Letters indicating “unlimited” bonding/security capability are not 
acceptable. 

(2) Letter identifying the firms that will provide Guarantees if required by 
Section 5.4.2.2(c)(6). 

(c) Financial requirements and information to be provided in Section 2 of the SOQ – 
Financial Statements (NOTE: these pages, to be bound only in the original copy): 

(1) Provide financial statements for the Proposer and equity members of 
Proposer for the three most recent fiscal years, audited by a certified 
public accountant in accordance with generally accepted accounting 
principles (GAAP).  If the Proposer is a newly formed entity and does not 
have independent financial statements, financial statements for the equity 
owners will be sufficient (and the Proposer shall expressly state that the 
Proposer is a newly formed entity and does not have independent financial 
statements).  Financial statements must be provided in U.S. dollars.  If 
audited financials are not available for an equity owner, the SOQ shall 
include unaudited financials for such member, certified as true, correct, 
and accurate by the chief financial officer or treasurer of the entity.  
Proposers are advised that if any equity member of the selected Proposer’s 
team does not have audited financials, or if it fails to meet the minimum 
financial requirements stated in the RFP, the Administration may require a 
guaranty of the Contract to be provided by a separate entity acceptable to 
the Administration.  Required financial statements shall include: 
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i. Opinion Letter (Auditor’s Report) 

ii. Balance Sheet 

iii. Income Statement 

iv. Statement of Changes in Cash Flow 

v. Footnotes 

(2) If any entity for which financial information is submitted as required 
hereby files reports with the Securities and Exchange Commission, then 
such financial statements shall be provided through a copy of their annual 
report on Form 10K.  For all subsequent quarters, provide a copy of any 
report filed on Form 10Q or Form 8-K which has been filed since the 
latest filed 10K. Provide information regarding any material changes in 
financial condition for Proposer and each of its equity members for the 
past three years and anticipated for the next reporting period.  If no 
material change has occurred and none is pending, the Proposer and/or 
equity member, as applicable, shall provide a letter from its chief financial 
officer or treasurer so certifying.   

(3) If financial statements are prepared in accordance with principles other 
than U.S. GAAP, provide a letter from the certified public accountant of 
the applicable entity, discussing the areas of the financial statements that 
would be affected by a conversion to U.S. GAAP, should be provided. 

(4) Provide a letter from the chief financial officer or treasurer of the entity or 
the certified public accountant for each entity for which financial 
information is submitted, identifying all off balance sheet liabilities. 

(5) Include financial information as described above for each proposed 
guarantor.  Proposers are advised that the Administration may, in its 
discretion based upon the review of the financial statements included in 
the SOQ, specify that an acceptable guarantor is required as a condition of 
a Proposer’s placement on the Reduced Candidate List, in which event the 
Proposer will be required to provide information regarding the proposed 
guarantor as required by the Administration, before a decision will be 
made regarding placement on the Reduced Candidate List. 

Information shall be packaged separately for each separate entity with a cover 
sheet identifying the name of the organization and its role in the Proposer’s 
organization (i.e., Proposer, equity member or guarantor). 
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5.4.2.3 Organization and Key Managers 

(a) Objectives: 

(1) To identify Proposers that will effectively manage all aspects of the 
Contract in a quality, timely, and effective manner with sensitivity to 
environmental compliance and will integrate the different parts of its 
organization collectively and with the Administration in a cohesive and 
seamless manner; 

(2) To identify the best personnel for key management positions with 
demonstrated experience and expertise in and record of producing quality 
work on projects of a similar nature to this PROJECT. The key 
management positions for the purposes of this RFQ are the Principal-in-
Charge, the Design-Builder’s Project Manager, the Design Manager, the 
Environmental Manager, the Maintenance of Traffic Design Manager, the 
Structures Design Manager, the Construction Manager, and the Project 
Quality Manager. 

(b) Requirements and information to be submitted in Section 3 of the SOQ: 

(1) Organization and communication structure among the Proposer and its 
Principal Participants, its Designer, its QC Engineer, and its Key 
Managers. 

(2) Using Form E-1 (Appendix C), proposed Key Managers Information, 
provide requested information on Key Managers.  If more than one key 
position is filled by the same person, so indicate.  Provide three references 
for the Project Manager nominee and two references for all other Key 
Managers.  Indicate the name, position, company, or agency and current 
phone and fax numbers for each reference.  References shall be owners or 
clients for whom the Key Managers have performed project work for in 
the past ten (10) years and shall not be current or past employers of the 
Key Managers.  Project Key Managers are preferred to have experience on 
projects of a similar size, type of work, and complexity as this PROJECT 
and shall meet the following qualifications: 

(A) Principal-in-Charge: Shall be designated at the discretion of the 
Design-Builder and must have the authority to represent, make 
decisions for, and oversee the performance of, the Design-Builder.  
It is preferred that the Principal-in-Charge have demonstrated a 
minimum of fifteen (15) years experience in construction and 
management of construction on highway projects that included work of a 
similar scope, nature, and complexity as included in this Project and have 
Design-Build experience. 
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(B) Project Manager: Shall have a minimum of ten (10) years 
demonstrated experience in construction and management of 
construction on highway projects with similar size, type of work, 
and complexity as this PROJECT, including projects with 
environmental sensitivity, compressed timelines, and community 
information requirements.  The Project Manager can hold only this 
one Key Manager position.  Emphasize Design-Build experience 
and extensive project management experience;  

(C) Design Manager:  Shall be a Maryland-registered professional 
engineer who is an owner or employee of the Designer and shall 
have a minimum of fifteen (15) years demonstrated experience in 
managing design for multi-disciplinary highway projects of similar 
scope and complexity as this PROJECT.  Emphasize experience 
with highway design, bridges, design in environmentally sensitive 
(natural and community) areas, retaining structures, drainage 
structures, and projects of similar size and type.  Emphasize 
Design-Build experience; 

(D) Environmental Manager:  Shall have a minimum of ten (10) 
years demonstrated experience in environmental permitting, 
environmental design, and construction management and 
compliance on large, complex transportation projects in 
environmentally sensitive areas. The Environmental Manager shall 
have experience in managing others in environmental activities, with 
highway engineering drawings and concepts, and working cooperatively 
and effectively with design engineers and construction staff. Emphasize 
Design-Build experience, erosion & sediment control, and 
wetlands. 

(E) Maintenance of Traffic (MOT) Design Manager: Shall be a 
Maryland-registered professional engineer with ten (10) years of 
practical experience on projects of similar magnitude and 
complexity and shall have demonstrated working knowledge of 
traffic signal timing, construction traffic control on freeways, 
construction work zone traffic safety, the Manual of Uniform 
Traffic Control Devices (MUTCD), computer simulation and 
optimization models, and freeway management techniques. The 
Maintenance of Traffic Manager shall have successfully completed 
the Administration’s approved Temporary Traffic Control Traffic 
Manager’s Training course or provide an explanation that 
successful completion of the course will be accomplished prior to 
submittal of a Proposal in the RFP phase. 
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(F) Structures Design Manager: Shall be a registered professional 
engineer and have demonstrated at least fifteen (15) years 
experience in bridge design, including steel and concrete 
superstructures, continuous multi-span bridges, and curved 
bridges. 

(G) Construction Manager:  Shall be a registered professional 
engineer and have a minimum of ten (10) years demonstrated 
construction experience in civil works projects with experience in 
managing the site work of large, complex highway construction 
projects.  Experience must include work of the nature anticipated 
in the PROJECT, and should include Design-Build, public and 
environmental sensitivity, utility relocation, and maintenance of 
traffic; and  

(H) Project Quality Manager: Shall be a registered professional 
engineer and have demonstrated experience in highway design 
and/or construction with at least ten (10) years experience in 
quality assurance/quality control activities, including preparation 
and implementation of Quality Plans and procedures for design 
and/or construction.  The Project Quality Manager can only hold 
this Key Manager position. Emphasize experience with the 
Administration’s quality control system and documentation.  

(3) Submit resumes outlining Key Manager experience and qualifications, to 
be included in the Proposal following Form E-1.  Resumes shall be a 
maximum of two (2) pages per person.  Resumes should highlight the 
following information: 

(A) Proposed role on PROJECT and experience in area of 
responsibility and highlighting the qualification requirements of 
Section 5.4.2.3(b)(2); 

(B) History of employment with participant;  

(C) Experience in the management, design and/or construction of 
projects, especially any Design-Build projects; and  

(D) Project role, if any, in projects included in firm experience. 

(E) Percent time allocated/committed to the PROJECT. 

5.4.2.4 Experience of the Firms 

(a) Objectives:   

(1) To identify the best design and construction firms available with 
demonstrated experience, expertise, capacity in, and record of quality 
work on projects similar in nature to the PROJECT; 
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(2) To identify Proposers that have: 

(A) The experience in successfully managing, designing and 
constructing projects of the size and complexity of this PROJECT;  

(B) Superior records of completing contracts on time and within 
budget;  

(C) Experience in successfully constructing complex interchanges in 
sensitive environmental areas and community areas, managing 
maintenance of traffic, and public information aspects of projects 
of the size and complexity of this PROJECT;  

(D) Records of managing contracts to minimize delays, claims, dispute 
proceedings, litigation, and arbitration; and  

(E) Good safety records; and 

(F) Technical and management experience and expertise to plan, 
organize, execute the design and construction, and assure the 
quality and safety of the PROJECT. 

(b) Requirements and information to be submitted in Section 4 of the SOQ: 

(c) Firm Experience: Requirements and information to be submitted in Section 4 of 
the SOQ: 

(1) Provide a separate summary of the background and experience of each 
Principal Participant, the Designer, the environmental compliance firm, 
and the QC Engineer. Summaries shall be a maximum of two (2) pages 
for each firm; the format is at the discretion of the Proposer.  

(2) Using Form E-2 (Appendix C), past Project Description, provide no more 
than fifteen (15) past project descriptions. At least two (2) past project 
descriptions shall be provided for each Principal Participant, the Designer, 
the environmental compliance firm, and the QC Engineer, and shall 
highlight experience in the last ten (10) years relevant to the PROJECT.  
Describe those projects having a scope comparable to that anticipated for 
the PROJECT Attach the Forms E-2 to the respective firm’s background 
and experience summary;   

(3) Using Form E-3 (Appendix C), Subcontractor Information, identify and 
provide information regarding Subcontractors (including other Specialty 
Subcontractors and consultants), other than the designated Designer, the 
environmental compliance firm, and QC Engineer (who have already been 
included in Forms L-1 and E-2, Appendix C) that the Proposer plans to 
use, to the extent they are known.  Identify what portion of the Work such 
subcontractor is anticipated to undertake. Include any other known 
Specialized Subcontractors. A maximum one (1) page summary of 
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background experience shall be submitted for each listed subcontractor, 
including consultants;   

(4) Proposers are requested to verify that contact information is correct, and 
are advised that if the contact information provided is not current, the 
Administration may elect to exclude the experience represented by that 
project in determining the Proposer’s qualifications. 
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SECTION 6  
PROTESTS 

This solicitation and any subsequent Contract will be administered in accordance with 
Maryland’s Procurement Law, including the dispute provisions of the State Finance and 
Procurement Article of the Maryland Code.  Protests must be resolved pursuant to COMAR 
21.10.02. (see Appendix D). 

A protest must be in writing and filed with the Procurement Officer.  Oral objections, whether or 
not acted upon, are not protests.   

6.1 TIME FOR FILING 

(a) A protest based on alleged improprieties in the solicitation, which are apparent 
before the closing date for receipt of initial proposals, shall be filed before the 
closing date for receipt of initial proposals.  A protest based on alleged 
improprieties that did not exist in the initial proposal, but which are incorporated 
in the solicitation, shall be filed not later than the next closing date for receipt of 
proposals following the incorporation.  For this procurement, the SOQ Due Date 
is considered the closing date for receipt of initial proposals. 

(b) Any other protest shall be filled no later than seven (7) days after the basis for the 
protest is known or should have been known, whichever is earlier. 

6.2 CONTENT OF WRITTEN PROTEST 

(a) Name and Address of Protestor. 

(b) Bid or Contract number.   

(c) Reasons for protest. 

(d) Supporting exhibits, evidence or documents to support protest. 

All offers/proposals shall be irrevocable until final administrative and judicial disposition of a 
protest.   
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SECTION 7 
RIGHTS AND DISCLAIMERS 

7.1 ADMINISTRATION RIGHTS 

The Administration may investigate the qualifications of any Proposer under consideration, may 
require confirmation of information furnished by a Proposer, and may require additional 
evidence of qualifications to perform the Work described in this RFQ.  The Administration 
reserves the right, in its sole and absolute discretion, to: 

(a) Reject any or all SOQs;  

(b) Issue a new RFQ;  

(c) Cancel, modify, or withdraw the RFQ;  

(d) Issue addenda, supplements, and modifications to this RFQ;  

(e) Modify the RFQ process (with appropriate notice to Proposers);  

(f) Appoint an Evaluation Committee and evaluation teams to review SOQs, and 
seek the assistance of outside technical experts in the SOQ evaluation;  

(g) Approve or disapprove the use of particular subcontractors and/or substitutions 
and/or changes in SOQs;  

(h) Revise and modify, at any time before the SOQ due date, the factors it will 
consider in evaluating SOQs and to otherwise revise or expand its evaluation 
methodology. If such revisions or modifications are made, the Administration will 
circulate an addendum to all registered Proposers setting forth the changes to the 
evaluation criteria or methodology.  The Administration may extend the SOQ due 
date if such changes are deemed by the Administration, in its sole discretion, to be 
material and substantive;  

(i) Seek or obtain data from any source that has the potential to improve the 
understanding and evaluation of the SOQs;  

(j) Waive weaknesses, informalities, and minor irregularities in SOQs;  

(k) Disqualify any team that changes its SOQ (following submittal) without 
Administration written approval;  

(l) Retain ownership of all materials submitted in hard-copy and/or electronic format; 
and/or  

(m) Refuse to receive or open an SOQ, once submitted, or reject an SOQ if such 
refusal or rejection is based upon, but not limited to, the following:   
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(1) Failure on the part of a Principal Participant to pay, satisfactorily settle, or 
provide security for the payment of claims for labor, equipment, material, 
supplies, or services legally due on previous or ongoing contracts with the 
Administration (or State);  

(2) Default on the part of a Principal Participant or Designer under previous 
contracts with the Administration (or State);  

(3) Unsatisfactory performance by the Proposer, a Principal Participant, 
and/or Designer under previous contracts with the Administration (or 
State);  

(4) Issuance of a notice of debarment or suspension to the Proposer, a 
Principal Participant and/or Designer;  

(5) Submittal by the Proposer of more than one SOQ in response to this RFQ 
under the Proposer’s own name or under a different name;  

(6) Existence of an organizational conflict of interest under Section 3.2, or 
evidence of collusion in the preparation of a proposal or bid for any 
Administration design or construction contract by (a) the Proposer, 
Principal Participant or Designer and (b) other proposers or bidders for 
that contract; and/or  

(7) Uncompleted work or default on a contract in another jurisdiction for 
which the Proposer or a Principal Participant is responsible. 

7.2 ADMINISTRATION DISCLAIMERS 
 
The RFQ does not commit the Administration to enter into a Contract, nor does it obligate the 
Administration to pay for any costs incurred in preparation and submission of the SOQs or in 
anticipation of a Contract.  By submitting an SOQ, a Proposer disclaims any right to be paid for 
such costs.   
 
The execution and performance of a Contract pursuant to any subsequent RFP is contingent upon 
sufficient appropriations and authorizations being made by the General Assembly of Maryland, 
or the Congress of the United States if federal funds are involved, for performance of a Contract 
between the successful Proposer and the Administration.   
 
In no event shall the Administration be bound by, or liable for, any obligations with respect to 
the Work or the PROJECT until such time (if at all) as the Contract, in form and substance 
satisfactory to the Administration, has been executed and authorized by the Administration and 
approved by all required authorities and, then, only to the extent set forth in a written Notice to 
Proceed.  In submitting an SOQ in response to this RFQ, the Proposer is specifically 
acknowledging these disclaimers.   
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SECTION 8 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 

AND EQUAL EMPLOYMENT OPPORTUNITY 

 
8.1 POLICY 

The Administration shall not discriminate on the basis of race, color, national origin, or sex in 
the award and performance of any U.S. Department of Transportation (DOT) assisted contract or 
in the administration of 49 CFR Part 26.  The Proposers shall take necessary and reasonable 
steps to ensure that businesses owned and controlled by socially and economically disadvantaged 
individuals are provided with a fair opportunity to participate in this PROJECT. 

8.2 DBE PARTICIPATION GOAL 

By submitting a SOQ in response to this RFQ, an Offeror agrees that, if included on the RCL, it 
shall comply with the Disadvantaged Business Enterprise (DBE) provisions of the Contract.  
These provisions are consistent with the applicable portions of the Minority Business Enterprise 
(MBE) provisions of the State Finance and Procurement Article of the Maryland Code.  In this 
RFQ, the terms DBE and MBE have the same meaning.   

Each Proposer on the Reduced Candidate List will be required to make a good faith effort to 
achieve the established DBE participation goal and provide evidence of such efforts in the 
Proposal  Such efforts must continue throughout the evaluation of Proposals, Contract award, 
and Contract performance.  

Only MDOT certified MBEs can be utilized to achieve the Contract’s DBE goal.  MDOT has 
agreed to expedite any certification requests associated with DBE utilization on this PROJECT. 

Based on preliminary estimates, it is anticipated that the overall DBE participation goal will be in 
the range of 13 to 17% of the total Contract C price. The final goals will be in the RFP. 
Additionally, because of the MDOT certification requirement for DBE's, firms are encouraged to 
submit paperwork for certification as soon as possible. 

It is also anticipated that within the overall goal, there will be a minimum subgoal of 4% of the 
total Contract C price for professional services, which includes, but is not limited to: design; 
supplemental geotechnical investigations, surveying and other preliminary engineering; quality 
control as defined in the RFQ; environmental compliance activities; utility coordination; 
permitting; and public information.  

8.3 EQUAL EMPLOYMENT OPPORTUNITY 

In connection with this RFQ and the Contract, Proposers shall not discriminate against any 
employee or applicant for employment because of race, color, religion, sex, national origin, age, 
marital status, or being physically challenged.  Proposers shall take affirmative action to ensure 
that all applicants are treated during employment, without regard to their race, color, religion, 
sex, national origin, age, marital status, or being physically challenged. The areas requiring such 
affirmative action shall include, but not be limited to, the following:  layoff or termination; rates 
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of pay or other forms of compensation; employment, job assignment, upgrading, demotion, 
transfer recruitment/recruitment advertising and selection for training, including apprenticeship, 
pre-apprenticeship and/or on-the-job training. 

8.4 DBE “AUDIT PLAN” 

It is the policy of the Administration to ensure that DBEs have an equal opportunity to receive 
and participate in DOT-assisted contracts. It is also the Administration’s policy to ensure that: 

(a) no discrimination exists in contract awards or administration in the DBE Program;  

(b) participation of DBE firms will fully meet eligibility standards; 

(c) assistance will be given to firms to develop and compete successfully in the 
marketplace without the DBE Program; 

(d) the DBE Program is narrowly tailored, with appropriate flexibility; 

(e) if contract barriers are identified every effort will be made to remove such barriers 
so that DBEs can compete fairly for contracts; and, 

(f) statutory requirements for concessions are followed. 

Each Proposer on the RCL will be required to submit a plan to the Administration detailing the 
Design-Builder’s continuing responsibility to meet its DBE commitments, including its 
obligation to use good faith efforts to achieve the Project’s DBE participation goal(s), including 
how final design will lead to maintaining the goal(s) or achieving additional participation in 
areas identified in any waiver granted at Contract award. The successful Proposer/Design-
Builder’s DBE Plan will also include a system of reports and procedures that will document 
adjustments and maintenance of the DBE participation schedule, achievement of the Project’s 
DBE goal(s) and compliance with the requirements of COMAR 21.11.03.13. 

The Administration will develop an annual Compliance Audit Plan to define the audit work that 
will be completed or directed by the Administration during each fiscal year.  The Compliance 
Audit Plan will indicate the depth and breadth of audit activities based on an analysis of the 
compliance risks for the project.  During the development of the Administration’s Compliance 
Audit Plan, there are a variety of tools and techniques that will be used to identify and assess risk 
within the Design-Builder’s DBE Program.  These may include, but are not limited to, a review 
of the Design-Builder’s written policies, procedures and process narratives, the submittal of 
sample questions to the Design-Builder, and a review of prior compliance audit results.  

The Administration will conduct regular DBE Compliance Audits designed to ascertain that the 
processes and procedures established in the Design-Builder’s DBE Plan are being adhered to and 
that the reports and other documentation submitted to the Administration in accordance with that 
plan are accurate and complete.  Compliance Audits will be conducted on at least an annual 
basis; however, more frequent audits and follow-up work will be performed if the Administration 
deems that to be necessary.   
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Recommendations for improvement to the system of internal controls will be a requirement of 
the regularly scheduled, and any specifically directed, compliance audits. These 
recommendations, the Design-Builder’s action plans and the Design-Builder’s progress towards 
implementation of the recommendations will be reported to the Administration on a regular 
basis. 

8.5 SMALL BUSINESS ENTERPRISE 

There will be no small business enterprise goals for this project. 
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APPENDIX A  
PROJECT DESCRIPTION,  

DESIGN-BUILDER RESPONSIBILITIES 
AND PROJECT STATUS 

 
 
1.0 PROJECT DESCRIPTION 
 
The PROJECT consists of the design and construction of the second segment of the Intercounty 
Connector (ICC), extending from west of US-29 to east of I-95 along the ICC in Montgomery 
and Prince George’s counties, and construction of Auxiliary and Collector-Distributor roads 
from MD 212 to north of the ICC in Prince George’s County, Maryland.  The package (Contract 
C) will consist of approximately 3.8 miles of new, controlled access, six-lane, tolled ICC 
roadway and approximately 1.9 miles of I-95 Auxiliary and Collector-Distributor roadway along 
I-95.  Contract C includes a new major 3-level interchange with US 29 involving 11 new bridges 
(some of which are long flyover structures); a partial interchange at Briggs Chaney Road; and a 
new major interchange with I-95 involving 5 new bridges. The work also includes mainline, 
collector-distributor roadway, ramps, cross roads, and pavement design (pavement type to be 
proposed by Design-Builder; utility relocations; bridges; retaining walls; noise walls; earth 
berms; drainage facilities; landscaping; signing, signals, lighting and pavement markings; tolling 
infrastructure; maintenance of traffic; ITS devices; public relations support; and environmental 
compliance. Contract award is currently anticipated for June 2007, with an anticipated contract 
duration of approximately three and one-half years.   
 
Section 4.0 of this Appendix presents, by technical discipline, key attributes and features of ICC 
Contract C. 
 
2.0 DESIGN-BUILDER RESPONSIBILITIES  
 
The successful Design-Builder will be responsible for furnishing all labor, material, plant, 
equipment, services and support facilities for the following (this list is not intended to be all-
inclusive):  
 

A) Design and construction of all project components;  

B) Project design and construction management;  

C) Project-related public information activities in support of the Administration;   

D) Coordination with PROJECT stakeholders and other contractors working on 
adjacent projects, including non-ICC related; 

E) Design and relocation of designated utilities, and coordination of utility 
relocations performed by the utility companies for affected infrastructure 
within the project limits;  

F) Design Quality Control (as defined) including design review;  
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G) Construction Quality Control (as defined); 

H) Shared environmental management with the Administration;  

I)  Additional environmental investigations, permitting, mitigation, monitoring 
and investigation associated with or resulting from Design-Builder’s actions 
beyond approved permits;  

J) Maintenance of traffic, including access to properties (both temporary and 
permanent access), public access to public areas, haul roads, and movement 
of construction vehicles;  

K) Project safety and security;  

L) Preliminary engineering, such as surveys, geotechnical investigations and/or 
utility designations not provided by the Administration;  

M) Harmful and hazardous materials remediation (design, removal and 
construction);  

N) Drainage, erosion & sediment control and stormwater management;  

O) Construction waste disposal and handling;  

P) Required clearances, licenses, construction easements, and permits for 
Design-Builder Work, work sites, storage areas, etc., on or off site;  

Q) Ancillary works, such as access roads, driveways tie-ins, temporary fencing, 
relocation of drainage, work sites, and temporary works;  

R) Location, acquisition, permits, and transportation for material;  

S) Coordination and relocation of irrigation and municipal drainage facilities 
(when/where required);  

T) Site clearance; 

U) On-the-job training program;  

V) Maintenance of the PROJECT, including snow removal, during the Contract 
period; and, 

 W) Building Demolition. 
 
3.0 PROJECT STATUS  
 
The following is a summary of the status of the work being completed for the PROJECT:  
 

A) National Environmental Policy Act (NEPA): The FHWA signed the Final 
EIS/Section 4(f) on January 03, 2006.  FHWA concurred on the State 
Preferred Alternative in the Record of Decision (ROD), which was signed on 
May 29, 2006.  
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B)  Survey:  Control surveys and design level photogrammetry will be provided 
in electronic format in the Request for Proposals (RFP). Additional 
miscellaneous survey information will also be provided in the RFP.  Cadd 
topographic files are available in both Microstation V7 and V8 formats. 

 
C)  Preliminary Engineering: The conceptual horizontal alignments and 

vertical profiles are being established. Conceptual structural plans are also 
being developed. Electronic files of the concept design materials will be 
provided in the RFP.  These cadd files will be provided in Microstation V7 
format. 

 
D)  Utilities:  Studies are being done to identify existing utilities, and steps 

undertaken to have Utility Agreements in place prior to award of the 
Contract.  Details will be provided in the RFP. Some utilities will be 
designated for design and relocation by the Design-Builder and others will be 
the responsibility of the Design-Builder to coordinate.  

 
E)  Right-of-Way (ROW): The Administration is undertaking ROW acquisition 

and plans to have a majority of the parcels acquired by Contract NTP.  If any 
parcels will remain to be acquired as of the NTP date, a schedule of the 
remaining ROW acquisition with Administration commitments will be 
provided in the RFP.  

 
F)  Environmental: The Administration will obtain major environmental 

approvals for the PROJECT prior to NTP.  Some permits, such as the MDE 
General Mineral Mining Permit (for batch plants), MDE Water 
Appropriations Permits (for withdrawals from surface and groundwater), 
MDE Erosion and Sediment Control Approval, MDE Stormwater 
Management Approval, MDE Air Quality/Emissions permits during 
construction, National Pollutant Discharge Elimination System (NPDES) 
Notices of Intent (NOI); Administration approval for noise compliance 
during night and holiday construction;  and MDNR Roadside Tree Permit, 
will be the responsibility of the Design-Builder. Permit modifications for 
permits obtained by the Administration and if approved by the 
Administration, will be coordinated by the Administration, with the Design-
Builder providing the necessary supporting engineering data.  All permit 
modification for permits obtained by the Design-Builder will be the Design-
Builder’s responsibility. 

 
G)  Geotechnical:  Preliminary geotechnical investigations are underway and 

the findings will be provided in the RFP for use by the Design-Builder. The 
Design-Builder will be responsible for additional investigations required for 
support of design. 
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H)  Traffic:  Traffic Control Device (TCD) design and coordination issues are 

also being reviewed and additional information will be provided in the RFP.  
The design-Builder will be responsible for finalizing TCD designs. 

 
I) Tolls: Additional information regarding the system will be provided in the 

RFP.  The Design-Builder will need to coordinate with the Administration’s 
Toll System Integrator (TSI) contractor on toll systems/components within 
the project limits. 

 
4.0 KEY ATTRIBUTES OF ICC CONTRACT C 

 
This Section 4.0 summarizes the following critical topics (listed in alphabetical order) relevant to 
ICC Contract C:  

 
4.01 Aesthetics  
 
The Design-Builder must pay particular attention to the aesthetic elements and landscape 
architectural design of highway/structure elements and right-of-way properties along the 
corridor.  Contract C includes a variety of existing land use types including residential, urban, 
open landscape, parkland, conservation easements, riparian buffer/stream valleys, and aggregate 
mining. In addition, noise walls, bridges, retaining walls and other “highway architecture” 
elements will require attention to aesthetic detail. The PROJECT will incorporate Context 
Sensitive Design/Solutions, and will require familiarity with native vegetation of the Mid-
Atlantic Region, familiarity with the requirements of the Maryland Reforestation Law and the 
Maryland Forest Conservation Act, and stormwater management/bioretention plantings.   
 
4.02 Air Quality   
 
The Design-Builder will be required to implement specific methods and procedures to reduce the 
emissions resulting from work activities to those who live and/or work in or adjacent to the 
construction areas. Control methods may include: 
 
• Fuel modifications (Clean Fuel): including synthetic diesel, water-in-diesel emulsions, 

biodiesel, ultra low sulfur diesel, and fuel additives.  
• Engine Design Modifications: including exhaust gas recirculation (EGR), dimethyl ether, and 

natural gas. 
• After Treatment/add-on Pollution Control Devices (Retro-fit): including oxidation catalysts, 

diesel particulate filters (DPF), lean catalysts, and selective catalytic reduction (SCR). 
 

Control of hazardous odors, nuisance odors, and dust will be required. Control methods could 
include: 
 

• Improving site drainage and preventing standing water from remaining in excavated areas. 
• Covering stockpiles of excavated material with polyethylene sheeting. 
• Reducing the amount of time that excavated material is exposed to the open atmosphere. 
• Maintaining the construction site free of trash, garbage, and debris. 
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• Fully covering and securing haul truck cargos during material transport on public roadways. 
• Cleaning-up and properly disposing of excavated material that is deemed odorous.   
 
4.03 Computer Systems  
 
SHA supplied Microstation files (Version 7), including data collection survey and 
photogrammetry, will be available for use by the Design-Builder at its sole risk. Project Files 
will be available in electronic format on compact disk (CD) or through the Administration’s 
Engineering Information System (SHAPW), which is an implementation of Bentley’s 
ProjectWise software.  In order to access this system, users will be required to have on file with 
the Administration a signed copy of Maryland Department of Transportation’s Terms and 
Conditions for Third Party Access Disclaimer.  
 
The Design-Builder will be required to utilize Bentley Microstation Version 8, and/or Bentley 
GEOPAK and/or Bentley InRoads for all of the design and drafting. These files will need to 
conform to the Administration’s Microstation Version 8 CADD Standards, including, but not 
limited to, feature tables, file-naming standards, parameter files, font libraries, cell libraries, and 
color tables.   
 
Most SHA supplied files will be in Bentley Microstation Version 7 format.  The Design-Builder 
will be required to convert these files to Version 8 format. 
 
4.04 DBE (MBE) Outreach  
 
Goal determination for the PROJECT and compliance are key aspects of this project.  These 
goals will be published in the RFP. 
 
Goal Determination  
DBE goals were established (see Instructions, Section 8, Page 41) for ICC Contract C and will 
reflect an understanding of the anticipated components of the design and construction of ICC 
Contract C as well as the availability of the regional DBE market place to provide those services.  
 
Compliance   
The Design-Builder’s responsibility will encompass all aspects of the civil rights program, which 
includes design and construction compliance, on-the-job training, and the DBE program. The 
administration will have assigned to the PROJECT a Civil Rights Program Manager assisted by 
the GEC to perform oversight of the DBE efforts of the Design-Builder, including a DBE audit 
plan, which will be described in the RFP. 
 
To ensure that the established DBE goals are being met in compliance with current regulations, a 
DBE audit plan is being established.  Further details of this plan will be included in the RFP. 
 
4.05 Environmental  
 
This Administration and the regulatory agencies require that commitments made during the 
planning phase be implemented during design and construction. The Design-Builder will be 
required to maintain commitments and permit requirements through a strong environmental 
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quality control program and partnering with the Administration. The Design-Builder will have to 
strictly adhere to not only the commitments and conditions of the permits, but also commitments 
of the FEIS, ROD, and MOU/MOAs, as specified in the RFP. The Administration will also 
provide the Design-Builder with a Commitment Tracking Database (CTD) that will state each 
condition and commitment agreed to by the Administration.  The Design-Builder will be 
required to fully implement, monitor, and report to the Administration on all activities required 
to fulfill the commitments that pertain to Contract C. The intent of the CTD is to track progress 
of commitments through the design and construction phases to ensure their full implementation 
as originally envisioned.   
 
This contract also includes two new conservation easement areas (where construction is to be 
avoided), coordination with a golf course owner where one hole of the course is partially within 
SHA’s reserved right-of-way, the avoidance and replacement of two existing aggregate mining 
wash ponds, and avoidance/minimization of impacts to Aitcheson bog will require particular 
attention and interaction with their respective neighborhoods and environments. 
 
The PROJECT requires a high level of environmental management and expertise through 
staffing and organization. Expertise in the following positions/areas is paramount: 
 
Environmental Manager and Staff (EM)  
This manager will be responsible for all environmental design and construction issues required 
for Contract C and is one of the Key Managers that must be identified in the SOQ.  The EM will 
report directly to the Design-Builder’s Project Manager and will be the primary liaison to the 
Administration for environmental issues and will need to have a broad background in 
environmental design and construction management on large complex transportation projects in 
environmentally sensitive areas. The EM must be committed full-time, on-site with 
environmental management as this individual’s sole responsibility. The EM must have authority 
to direct construction activities should the need arise.  
 
Aquatic Resources, Parkland, and Wildlife 
The EM and his/her environmental support team will be expected to: 
• Ensure that design plans are in conformance with all commitments and conditions. 
• Ensure that design measures are undertaken to, not only comply with, but further avoid and 

minimize permitted impacts to wetlands, water quality, streams, and their buffers. 
• Have specific knowledge of parkland (Section 4(f)) issues and local knowledge of M-NCPPC 

(both Montgomery County and Prince George’s County) and Special Protection Areas.  
 
Permitting 
The PROJECT requires experienced personnel qualified in the construction of projects in 
environmentally sensitive areas, such as wetlands, forests, and streams, including individuals 
with experience in compliance with permits obtained from the U.S. Army Corps of Engineers, 
the Maryland Department of the Environment, and the Maryland Department of Natural 
Resources. The Design-Builder is expected to reduce permitted impacts utilizing innovative 
measures. If the Design-Builder determines additional wetlands, buffers, forest, or floodplains 
will be impacted, the Design-Builder shall be responsible for providing the Administration with 
all information required to obtain the permits or modifications from the regulatory agencies. 
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Mitigation resulting from additional impacts is the responsibility of the Design-Builder.  It 
should be noted that changes to the Conceptual Plan which result in additional impacts 
may or may not be approved by the Administration. 
 
The Administration is planning to secure the following permits and agreements: 
 
• U.S. Army Corps of Engineers - Section 404 Clean Water Act Permit  RECEIVED 
• Maryland Department of the Environment - Water Quality Certification RECEIVED 
• Maryland Department of the Environment - Nontidal Wetland and Waterways Permit 

RECEIVED 
• Maryland Department of the Environment - Coastal Zone Management Program Federal 

Consistency Determination 
• Maryland Department of Natural Resources - Scenic and Wild Rivers Approval   
• Maryland Department of Natural Resources – Forest Impacts and potential on-site 

reforestation areas approval; and 
• State Board of Public Works - Priority Funding Areas law compliance 
 
It is anticipated that the Design-Builder will have to obtain the following permits and approvals: 
 
• Maryland Department of the Environment General Mineral Mining Permits (for batch plants) 
• Maryland Department of the Environment Water Appropriations Permits (for withdrawals 

from surface or groundwater) 
• Maryland Department of the Environment Erosion and Sediment Control Approval 
• Maryland Department of the Environment Stormwater Management Approval 
• Maryland Department of the Environment Air Quality/Emissions permits during 

construction; 
• Maryland Department of Natural Resources - Roadside Tree Permit 
• National Pollutant Discharge Elimination System (NPDES) Notices of Intent (NOI) 
• Administration approval for noise compliance during night and holiday construction;  
• The Design-Builder shall procure all other approvals, permits and licenses, pay all charges, 

fees and taxes and give notices necessary or appropriate for the implementation of the Project 
beyond those obtained by the Administration. This includes but is not limited to approvals 
for on-or off-site staging, stockpiling areas, disposal sites and borrows pits. 

 
Cultural Resource Expertise 
The PROJECT requires expertise in cultural and historic resource preservation with respect to 
Section 106 of the National Historic Preservation Act of 1966 and the Advisory Council on 
Historic Preservation (ACHP) procedures, as well as experience with implementing the 
requirements of the Memorandum of Agreement (MOA) on historic and cultural resources 
including assisting  the PROJECT sponsor, with coordination with representatives of Maryland 
State Historic Preservation Officer (MD SHPO), local landowners, federal, State, and local 
agencies. 
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Noise Analysis Expertise  
The construction of sound barriers is a prime consideration of Contract C, with a preliminary 
estimate of five (5)/2.2 miles of sound barriers. The work requires field investigations, ambient 
sound measurements, acoustical analysis using the Federal Highway Administration computer 
program TNM©; structural design of panels, posts, and foundations; and design of special 
structures such as grade beams and offset brackets. The sound barrier design and construction 
will be closely coordinated with other work items such as landscaping, utilities, drainage, 
stormwater management, sediment control, and bridge and retaining wall design. Sound barrier 
design must be coordinated with the aesthetic guidelines. 
 
Environmental Quality Control During Construction 
Aggressive construction through sensitive environmental areas confined to a minimized envelope 
will require substantial expertise and a full-time presence of a highly skilled environmental 
quality control team.  The expertise of this team must include but not be limited to the following 
key areas: 
 
• Sediment and erosion control/stormwater management/permit compliance 
• Hazardous materials and hazardous waste management 
• Air quality compliance during construction 
 
Independent Environmental Monitor (IEM) 
The Administration as per permit conditions is required to retain the services of a qualified, 
independent environmental monitor (independent from the Design-Builder), who will monitor 
the design and construction of the PROJECT full-time to assure that all regulatory permit 
conditions are met. The role of the independent environmental monitor will include activities in 
design review, monitoring construction, compliance recommendations, and notifications of 
compliance problems. 
 
4.06 Geotechnical 
 
The Design-Builder will be required to conduct supplemental geotechnical investigations, 
analysis, design, and produce Geotechnical/Foundation Reports, with design and construction 
recommendations, for all components of the PROJECT. 
 
Supplemental Subsurface Investigations 
The Design-Builder will be required to conduct supplemental geotechnical subsurface 
investigations as required to properly characterize the site. Limited preliminary (less than 100% 
and varies by project element) geotechnical subsurface investigations, including borings and 
laboratory testing, have been performed and the results will be included in the RFP. 
Supplemental explorations (including pavement cores) will need to be completed prior to 
finalizing the design for each project element. The extent of supplemental requirements shall be 
the responsibility of the Design-Builder. The supplemental explorations shall be conducted in 
accordance with current geotechnical standards of practice. (NOTE: These investigations may 
not be performed until execution of the Contract.)  
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Design  
The Design-Builder will need to provide the necessary geotechnical engineering resources 
necessary to perform the design and construction of all project elements including the major 
geotechnical elements listed below. 
 
• Embankment, Excavation, and Subgrade Preparation 
• Stabilization, Utilization and/or Disposal of Settlement Pond Material – I-95 Interchange 

Only 
• Pavement, roadway & bike paths) 
• Bridge Foundations 
• Retaining Wall with and w/o Noise Panels Foundations 
• Culvert Foundations 
• Noise Wall Foundations 
• High-Mast Light Pole Foundations 
• Stormwater Management Facilities 
• Geotechnical Instrumentation for Monitoring Construction Performance 
• Ground Improvement in addition to Stabilization and Disposal options for Wash Pond 

 
4.07 Highway Engineering  
 
The Design-Builder will be responsible for the design and construction of approximately: 
 
• 3.8 miles of ICC six-lane divided highway, beginning approximately 2,000 feet west of US-

29 and ending approximately 3,500 feet east of I-95, 
• Various new Auxiliary and Collector-Distributor roadways and ramps on 1.9 miles of I-95 

from the MD 212 interchange to north of the ICC. 
• 2+ miles of milling and resurfacing of I-95, a four-lane each direction freeway with 12-foot 

wide inside and outside shoulders.  
 
The mainline of the proposed ICC roadway is an open section with median and roadside ditches. 
The PROJECT includes: 
 
• The construction of three new interchanges (ICC/US-29, ICC/Briggs Chaney, and ICC/I-95), 
• The construction of a new ICC bridge over Little Paint Branch, 
• The reconstruction of local roadways over the ICC (Old Columbia Pike and Old Gunpowder 

Road), and  
• The reconstruction of all or portions of one existing overpass on I-95 (Old Gunpowder 

Road).  
 
A key challenge of the highway design effort is the coordination of multiple design components 
into a comprehensive package. The design must not only meet the requirements of traditional 
highway design criteria, but also be designed to meet strict environmental requirements and be 
constructed in cooperation with the many adjacent residential and environmental communities/ 
stakeholders. 
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Of particular sensitivity will be the construction activities in the vicinity of the western end of the 
project (Fairland Heights residences), US-29 (Avonshire & Tanglewood residences), the Little 
Paint Branch river crossing, the ICC/Old Gunpowder area (Greencastle Manor residences), the 
ICC/I-95 interchange wetlands, I-95 or Kontera property wash ponds and Aitcheson bog, and the 
I-95/Old Gunpowder Road residences. 
The Design-Builder will be required to obtain all approvals required for construction of the 
roadway and to meet with each approval agency and confirm the final roadway configurations 
and traffic control requirements, including signing, lighting, signalization, striping, and ITS.  It is 
anticipated that the Design-Builder will prepare supplemental traffic studies, as necessary to 
obtain approvals. 

The Design-Builder will be responsible for the pavement design for all roadways that are part of 
the PROJECT.  The Design-Builder will also be responsible for pavement report(s) for the 
PROJECT, including the following: 
 
• Documentation of the composition and condition of all existing roadways/paved areas being 

impacted by the project (i.e. Maryland and County roadways) 
• Stabilization, Ground Improvement, and Utilization of pavement design for all existing 

roadways/paved areas being impacted by the project, including rehabilitation of those 
roadways used for maintenance of traffic and construction traffic/hauling during the 
construction period 

 
4.08 Hydrology/Hydraulics 
 
The PROJECT consists of both new construction on new alignment, with areas of roadway 
reconstruction (US 29) and (I-95). Reconstruction areas will require assessment of existing 
drainage systems to meet future roadway needs, and the new construction sections will require 
complete new drainage design, permitting and construction.  
 
Within the PROJECT limits, there are approximately 20 culvert crossings carrying local streams 
and drainage ways under the ICC and I-95. There are approximately 11 locations where new 
large diameter round (54” Dia. or larger) or box culverts may be required and 5 locations where 
existing large culverts will require extension. Many culverts will require fluvial geomorphic 
design. Fish passage and wildlife passage will be required at a number of culverts along the 
PROJECT. 
 
Among the priorities for the PROJECT is incorporating environmentally sensitive designs, 
including the use of Grass Channel Credits, surface ponds, or underground stormwater 
management devices. Just east of the US 29 crossing, an existing regional pond at the 
Montgomery Auto Park will be used to address the majority of water quality requirements for the 
US 29 interchange, with the balance of requirements to be addressed within the US 29 
interchange.  In the southwest quadrant of the I-95 interchange, an existing, high hazard dam on 
Indian Creek must be removed and the storage lost is to be replaced in the northwest quadrant.  
Flows in Indian Creek downstream from the existing dam location must be maintained during 
construction to protect resources between the existing dam and where Indian Creek Crosses I-95.  
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SWM water quantity control requirements for Contract C include providing 12-hour or 24 hour 
(depending on stream Use classification) Channel Protection Volume (Cpv) in accordance with 
MDE requirements prior to discharge to local streams in either surface ponds or underground 
storage pipes or chambers. There are no Overbank Flood Protection Volume (Qp) or, Extreme 
Flood Protection Volume (Qf) requirements in Montgomery County. In Prince Georges County 
Qp is required. Cpv is anticipated to be achieved through design and construction of dry ponds in 
Use III and IV watersheds, however wet ponds, wetlands and other variations are allowed in Use 
I watersheds. SWM pond locations along the alignment are as designated by “SWM” in right-of-
way bump outs on the impact plates in the EIS and ROD, and SWM may be placed in 
interchange ramp infield areas and on other available property on the PROJECT. The Design 
builder should assume that Cpv requirements will need to be met at all outfalls on the PROJECT 
without waivers from requirements. 
 
The Design-Builder will need to provide the Administration with as-built certifications and an 
overall operation and maintenance plan and schedule for each facility constructed prior to 
acceptance for maintenance. 
 
The Design-Builder’s construction superintendent and Environmental Manager will be required 
to possess MDE's Responsible Personnel certification "Green Card" and SHA's ESC 
certification. Stormwater management locations can be used for ESC practices during 
construction. In Upper Paint Branch SPA, the Design-Builder will need to employ redundant 
ESC devices to protect waterways from sediment pollution, as well as develop and implement 
spill response plans should sediment reach the local waterway. The Design-Builder will have to 
comply with federal NPDES Permit for Construction Activity administered by MDE during 
construction. 
 
The Design-Builder will be required to coordinate design of culvert and bridge crossings directly 
with FEMA and MDE, including modeling floodplain impacts resulting from final culvert 
designs where FEMA floodplains are involved and obtaining FEMA and MDE concurrence on 
the designs. 
 
Information on MDE stormwater management and erosion and sediment control laws, 
regulations, programs, and design and submittal requirements can be found at 
http://www.mde.state.md.us/Programs/WaterPrograms/SedimentandStormwater/index.asp .  
Waterway Construction Permit information can be found at  
http://www.mde.state.md.us/Programs/WaterPrograms/Wetlands_Waterways/index.asp 
 
4.09 Public Involvement 
 
The ICC is perhaps the most politically sensitive project ever undertaken by the State of 
Maryland. On planning books for half a century, never before has the ICC advanced to 
construction. The political will now to build the PROJECT exists both on the state and local 
levels, with majorities of elected officials supporting its construction. Despite the support of a 
majority of officials, it is certain that the PROJECT will remain a topic of controversy for 
highly-organized and vocal individuals and groups. Key concerns center on environmental issues 
and neighborhood impacts, both during construction and for the ultimate improvements.  
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The Design-Builder’s project leadership will need to possess the  successful experience and 
ability to:   
 
• Build very large projects in highly sensitive environments.   
• Operate successfully within the political dynamics existing in the State of Maryland and 

Prince George’s and Montgomery counties.  
• Interact openly and effectively with sometimes strongly opposed community groups. 
• Work effectively and closely with the SHA/MdTA public affairs  and the GEC’s public 

affairs team to communicate timely and useful information that has bearing on citizens, from 
the larger regional public to individual residents.       

• Appreciate that contractor actions have the potential to make negative news and/or trigger 
legal action, and to operate with that reality in mind. 

 
4.10 Structures 
 
There are 20 bridge locations in Contract C containing five new dual bridges and fifteen new 
single bridges, for a total of 25 bridges.  The bridge construction for this Contract consists of all 
new bridges that vary in configuration from single span ramp bridges to long flyover structures 
in the ICC/US 29 Interchange.  The preliminary concept plans for these bridges show structures 
that vary in total length from about 100 feet to approximately 1,450 feet. 
 
The aesthetics of the proposed bridges are important and aesthetic requirements will be provided 
in the RFP.  Bridges spanning over the ICC will need some specific aesthetic details to create a 
consistent appearance through the entire ICC corridor. Aesthetic elements of bridges, including 
but necessarily limited to, parapets, wingwalls, abutments, and piers will need to reflect 
consistent surface textures that will be incorporated throughout the PROJECT.  
 
The current configuration of the ICC/US 29 Interchange is based on a complicated arrangement 
of three levels of roadways/ramps requiring 11 new bridges to be constructed while continually 
maintaining traffic on a heavily traveled US 29.  Many of these bridges are conceived to be 
several hundred feet long, with three of these bridges expected to be nearly 1,000 feet long or 
greater.  Due to this unique arrangement, the Administration encourages Design-Builders to 
explore both segmental concrete and steel girder options for the more significant bridges.  The 
other bridges are expected to have steel or prestressed concrete girders.  Regardless of girder 
type, the aesthetic appearance of the structures for this interchange are very important and a 
logical consistency in structure types (i.e. steel vs. concrete) will be a highly valued goal. 
 
One particular bridge location (BR-47, ICC over Little Paint Branch) will span sensitive 
environmental areas with defined constraints that could affect pier and abutment locations and 
span lengths.  The right-of-way in these areas is very tight, cannot be modified and may require 
the bridges to be built in stages to facilitate construction activities through the area.   
 
There are five bridges associated with the ICC / I-95 Interchange that are conceived to range in 
length from 200 feet to 460 feet and are generally on curved alignments.  Similar to the ICC/US 
29 Interchange, the aesthetic appearance of the structures for this interchange are very important 
and a logical consistency in structure types will be a highly valued goal. 
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Of the three remaining bridges, two cross over the ICC (Briggs Chaney Road and Old 
Gunpowder Road) and require aesthetic details consistent with other bridges spanning over the 
ICC in the PROJECT.  The third bridge involves the reconstruction of the Old Gunpowder Road 
Bridge over I-95. 
 
There are expected to be 20 retaining wall locations totaling 11,300 linear feet in length in the 
PROJECT.  These range in length from approximately 300 feet to over 2,100 feet, with average 
heights from 9 feet to 35 feet.  Noise walls are anticipated at five locations resulting in 
approximately twelve thousand feet of wall.  The face of the walls will receive an aesthetic 
treatment consistent with the overall aesthetic plan of the PROJECT.    
 
4.11 Toll/ITS-MdTA 

 
Subject to the exclusions specified below, the Design-Builder will be responsible for the design, 
construction, and coordination of the following PROJECT toll/ITS elements:  
 
Intelligent Transportation Systems (ITS) 
Includes conformance with the systems architecture integrating the field devices, 
power/communications systems and structural supports/foundations into the existing ITS 
operations of both the MdTA and the SHA.  (This systems architecture will be developed for the 
overall ICC by the Design-Builder retained for Contract C.)  

 
Field devices include Closed Circuit Television (CCTV), Dynamic Message Signs (DMS), 
Highway Advisory Radio (HAR), and associated “Shazam” signs, roadside volume/speed 
sensors, and weather stations including power/communications systems with an ICC operations 
facility to be located in the vicinity of the PROJECT area.  (The ICC operations facility is to be 
designed and constructed by others.) Communications systems will need to connect the ICC 
operations facility to multiple remote locations, including the MdTA Authority Operations 
Center (AOC) at the Fort McHenry Tunnel and the SHA CHART Statewide Operations Center 
in Hanover.   
 
Electronic Toll Collection System (ETC) 
Related to the ETC, the PROJECT includes gantries for all field equipment related to the ETC 
including conduit systems needed to provide power and communications. Extensive coordination 
will be required with the ICC operations facility to be located in the PROJECT area (this 
operations facility is to be designed and constructed by others) and a Toll Systems Integrator 
(TSI) to be retained separately by MdTA.   
 
4.12 Traffic/ITS-SHA  
 
The Design Builder shall be responsible for the traffic analysis and the design and construction 
of the Project signing, pavement markings, roadway and sign lighting, traffic signals, proposed 
CHART ITS devices, and relocation of existing CHART ITS devices.  
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Signing consists of interchange guide signing, supplemental signs, toll signing, regulatory and 
warning signs for the ICC mainline and cross-streets approaching the ICC, and along I-95 from 
north of MD 198 to MD 212. All signing is to be coordinated with ITS devices and Electronic 
Toll Collection equipment. Sign lighting for all overhead and cantilever structures shall also be 
provided by the Design Builder. 
 
Partial interchange decision point lighting shall be provided by the Design Builder at each 
interchange.  High mast lighting shall be provided at the ICC interchange with I-95, consistent 
with the existing high mast lighting systems provided at the I-95 interchanges with MD 198 and 
MD 212.  
 
The Design Builder shall be responsible for design and installation of sign structures and light 
poles, including foundations, conduit systems, circuitry, power supplies, lighting cabinets, and 
coordination with the power company to obtain power feed for lighting devices.   
 
Pavement Markings shall be provided and installed by the Design Builder along the mainline 
ICC, ramps, cross-streets, and bike paths.  
 
The Design Builder shall provide Traffic Signals at each intersection where warrants are met, 
including foundations, traffic signal poles, signal heads, conduit system, circuitry, detection 
devices, associated signal equipment, and intersection lighting and signing. The work shall 
include coordinating utility connections with the proper utility company and coordinating with 
the Counties for signal installation and interconnect as appropriate. 
 
The Design Builder shall provide proposed CHART ITS devices and relocate existing CHART 
ITS devices including dynamic message signs, side-fire radar detectors, closed-circuit television 
cameras, roadway weather information systems, highway advisory radio equipment, field 
equipment cabinets, electrical service, and telecommunications infrastructure. The work shall 
include coordinating utility connections with the proper utility company for ITS devices. The 
Design Builder shall provide field testing to insure all equipment operates to the 
Administration’s specifications. The Design Builder will not be responsible for the integration of 
CHART ITS devices into the CHART system.  
 
The Design-Builder will be responsible for developing traffic operations and controls 
summarized in a traffic report meeting the requirements of the RFP.  This report will be used to 
confirm turning lane requirements, traffic signal configuration, and initial operations, types and 
locations of signs, signals and pavement markings, and other required traffic control devices. 
 
Estimated limits of roadway construction at cross-street intersections will be provided in the 
RFP.  The Design-Builder will be required to coordinate and confirm actual construction limits 
with the Administration considering final grades, drainage, access driveways, pavement 
markings, signing, and existing pavement and sidewalk condition. 
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The Design-Builder will be required to prepare Draft and Final Maintenance of Traffic (MOT) 
plans that address maintenance of local access, maintenance of traffic circulation, proposed 
detours and traffic diversions, proposed off-site traffic improvements necessary to maintain 
circulation, and other proposed measures to inform the public and reduce or mitigate 
construction impacts to local circulation and access.  
 
4.13 Utilities 
 
A utility mosaic based on existing utility plans, obtained from each of the utility companies and 
designating of some utilities, will be provided in the RFP.   
 
The Design-Builder will be required to coordinate and cooperate with utility contractors 
relocating utilities not assigned to the Design-Builder for relocation. Extensive coordination, 
consideration, and cooperation efforts must be given to the overhead transmission lines owned 
by PEPCO, the underground fiber cables owned by AT&T and the 6-inch major gas transmission 
line owned by Colonial Pipeline Company, which cross the ICC Contract C alignment.  
 



 

 
 

 
 
 
 
 
 
 

 

COMPETITIVE SEALED PROPOSALS 
PROCUREMENT  

 
STEP ONE: REQUEST FOR 
QUALIFICATIONS (RFQ) 

 

ICC CONTRACT ‘C’ 
DESIGN-BUILD PROJECT 

MD 200 
West of US 29 to East of I-95 

 
Contract Number: AT3765C60 
F.A.P. No. To Be Determined 

 

APPENDIX B 
 

FORMAT AND ORGANIZATION FOR 
STATEMENT OF QUALIFICATIONS (SOQ) 

 
 



Intercounty Connector (ICC) - Contract C  
West of US 29 to East of I-95  August 8, 2006 
 
 

Appendix B-1 

APPENDIX B  
FORMAT AND ORGANIZATION FOR 

STATEMENT OF QUALIFICATIONS (SOQ) 
 
 
The outline presented in this Appendix B shall be followed for preparing the Statement of 
Qualifications (SOQ) package.  Specific content requirements for each section of the SOQ are 
described in the RFQ, as referenced in the outline.  This format has been created to facilitate 
responses to the RFQ and to facilitate the evaluation and short-list process for the Reduced 
Candidate List (RCL). 
  
The SOQ shall be packaged into a cover letter, four (4) separate sections and one (1) appendix:   

 A) Section 1 – Legal;   

 B) Section 2 – Financial (financial statements are to be included only in the 
original SOQ, with five (5) copies provided in a separately sealed 
envelope labeled “Financial Information.”); 

 C) Section 3 – Organization and Key Managers;   

 D) Section 4 – Experience of the Firms; and,   

 E) Appendix A – Legal Documents. 
 
The four (4) sections and one (1) appendix shall consist of loose-leaf pages and shall be placed 
together in one 3-ring binder.  
  
Text shall be in a standard font, a minimum of ten points in height, single-spaced. Pages shall be 
8-1/2 by 11 inch white paper, except charts, exhibits, and other illustrative and graphical 
information, which may be submitted on 11” x 17” paper and folded to 8.5” x 11, with simple 
lettered/numbered dividers for each section/subsection.  Single sided pages shall be used.  
Number each page in each section consecutively (i.e., 1-1, 1-2; 2-1, 2-2; 3-1, 3-2, etc.).  Page 
numbers shall be placed on the bottom right corner of each page. All dimensional information 
must be shown in English units. Appendix A documents do not need to be consecutively 
numbered. 
  
Proposers should make every effort to present information clearly and concisely.  Documentation 
that is difficult to read may be rejected and may lead to disqualification.  
  
The information shall be easily reproducible by normal black and white photocopying machines.  
Color photographs and renderings (if used) shall be adequately bound and suitably protected for 
handling and circulation during review and evaluation.  
  
Except as otherwise provided in RFQ Section 5.4, SOQs will become the property of the 
Administration, and copies of each SOQ will be retained after the SOQ evaluation process for 
the PROJECT files.   
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SOQ 
Section No. 

Section Title,  
Required Information, and Page Limits 

RFQ 
Reference 

  • Cover Letter (2 pages maximum) 
• Acknowledgement Form (see Appendix C)  5.4.1 

Section 1  Legal:  5.4.2.1 
  • Form L-1; and    
  • Form L-2   
  Additional Information if JV, LLC or Partnership: 

• Identity of Lead Principal Participant (on Form L-1): 
  

  • Percent share of each Principal Participant (on Form L-1); and, 
• Joint and Severally Liability Statement 

  

      
Section 2  Financial:  5.4.2.2  
  • Surety Letters;  

• Parent Firm Guarantee(s) (if required); and 
• Financial Statements, Information and Letters (original SOQ 

only, five (5) additional copies to be provided in separately 
sealed envelope). 

  

      
Section 3 Organization and Key Managers: 5.4.2.3 
 • Organization and Communications Structure; 

• Form E-1; and 
• Resumes (2 pages per person) 

 

   
Section 4  Experience of the Firms:  5.4.2.4  
  • Background and Experience Summaries (2 pages maximum per 

firm); 
• Form E-2 (maximum of 15);  

  

  • Form E-3; and 
• Subcontractor Background Summaries (maximum 1 page per 

subcontractor). 

 

   
Appendix A  Legal Documents:  

• Power(s) of Attorney (Principal Participant’s representative); and 
• Power(s) of Attorney (Principal Participant’s point of contact). 

Additional Information if a JV, LLC or Partnership: 
• (If legally formed) Legal structure and supporting documents or 

description of proposed legal structure; or 
• (If not yet legally formed) Teaming agreement or comparable 

document or description. 

 5.4.2.1(d)&(e) 
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ACKNOWLEDGMENT OF RECEIPT FORM 

 
ACKNOWLEDGMENT OF RECEIPT 

OF 
RFQ, ADDENDA AND RESPONSES TO CLARIFICATION QUESTIONS 

(To be attached to SOQ Cover Letter) 
 

 
            

     (Name of Proposer) 
 
We hereby acknowledge receipt of the ICC Contract C Design-Build Project, in Montgomery 
and Prince George’s counties, Maryland, RFQ dated August 8, 2006, and subsequent addenda 
and responses to clarification questions issued by the Maryland Department of Transportation. 
 
 

ADDENDUM No.     Date Issued            
 
         
 
         
 
         
 
 
Inq. (#) through Inq. (#)    Post Date 
 
         
 
         
 
         
 
 
 
 
               
(Signed, on behalf of proposer)      (Date) 
 
         
(Printed or Typed Name) 
 
         
(Title)
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FORM E-1 
 

PROPOSED KEY MANAGERS INFORMATION 
 Name of Proposer: _________________________________________________ 
 

Position Name Years of 
Experience1 

Education/ 
Registrations 

Name of 
Employer 

Reference Name, Phone & 
Fax numbers. 2 

1.  

2.  Principal-in-Charge    

 

3.  

1. 
Project Manager    

 

2. 
1. 

Design Manager    
 

2. 
1. Environmental 

Manager    
 

2. 
1. Maintenance of 

Traffic Design 
Manager 

   
 

2. 

1. Structures Design 
Manager    

 

2. 
1. Construction 

Manager     
2. 
1. Project Quality 

Manager    
 

2. 

                                                 
1 Present Firm/Total 
2 Provide three (3) references for Project Manager and two (2) references for all others. 
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 FORM E-2 
 

PROJECT DESCRIPTION 
 

Name of Proposer: _________________________________________________ 
 

Name of Firm: 

Project Role: __________________________________________ 
Principal Participant:___     Designer:___     Environ. Compl.:___      QC Engineer:___  
Other (Describe):              

Years of Experience: 
Roads/Streets: _______ Bridges/Structures: ________ Environmental: _________ 
Project Name, Location, Description and Specific Nature of Work for which Company was 
responsible: 
 
 
 
 
 
 
Describe Site Conditions: 
 
 
 
 
 
(Use additional sheets as necessary to describe project and site conditions) 
List any awards and/or commendations received for the project: 
 
 
Name of Client (Owner/Agency, Contractor, etc.): 

 
Address: 
 
Contact Name:      Telephone: 
Owner’s Project or Contract No.:    Fax No.: 
Contract Value (US$):    Final Value (US $): 
Percent of Total Work Performed by Company: 
Commencement Date:     Planned Completion Date: 
Actual Completion Date: 
Any disputes taken to DRB, arbitration or litigation?         Yes                      No   
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FORM E-3 
 

SUBCONTRACTOR INFORMATION – “OTHER FIRMS” 
(Including Consultants) 

 
NAME OF PROPOSER: ___________________________________________________ 

 
SUBCONTRACTOR 

NAME 
ADDRESS AND  

PHONE NUMBER 
WORK PLANNED  

FOR THE PROJECT 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 
Notes:   
(1) List all known Specialty Subcontractors, except Designer, Environmental Compliance firm 

and QC Engineer. 
(2) Attach maximum of one (1) page summary of Subcontractor background experience for 

each Subcontractor listed, including consultants. 
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FORM L-1 (page 1 of 2) 
PROPOSER’S ORGANIZATION INFORMATION 

PROPOSER (INDIVIDUAL FIRM / JOINT VENTURE / PARTNERSHIP / LLC) 
NAME OF ENTITY:                                                                      

Address: 
 
 
Contact Name:                                                        Title: 
Telephone No.:                                 Fax No.:                             E-mail: 

LOCAL / REGIONAL CONTACT 
NAME: 

Address: 
 
 
Telephone No.:                         Fax No.:                                   E-mail: 

NAME(S) OF PROPOSER ENTITY(IES) 
COMPANY NAME ADDRESS/PHONE & 

FAX NO. 
State of 

Incorporation: 
Lead Participant 
Yes              No 

PRINCIPAL PARTICIPANT(S)    
 
 

 

 

   

 
 

 

 

   

 
 

 

 

   

 
 

 

 

   

DESIGNER(S)    
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FORM L-1 (page 2 of 2) 

 
NAME(S) OF PROPOSER ENTITY(IES) 

COMPANY NAME ADDRESS/PHONE & 
FAX NO. 

State of 
Incorporation: 

Lead Participant 
Yes              No 

ENVIRONMENTAL 
COMPLIANCE 

   

  
  

 

 

 

 
  
  

 

 

 

 
PUBLIC INFORMATION    

  
  

 

 

 

 
  
  

 

 

 

 
QC ENGINEER    

  
  

 

 

 

 
  
  

 

 

 

 
OTHER FIRM(S)    
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FORM L-2 (page 1 of 3) 
 

PRINCIPAL PARTICIPANT AND DESIGNER CERTIFICATION 
 

COMPLETE FOR EACH PRINCIPAL PARTICIPANT AND THE DESIGNER.   
 

Name of Proposer: __________________________________________ 
Name of Firm:  _____________________________________________ 
 
1. Has the firm ever failed to complete any work it agreed to perform, or had a contract 

terminated because it was in default?   
 
  Yes    No 
 
 If yes, please explain: 
 
2. Has the firm or any affiliate∗ or any current officer thereof, been indicted or convicted of 

bid (i.e., fraud, bribery, collusion, conspiracy, antitrust, etc.) or other contract related 
crimes or violations or any other felony or serious misdemeanor within the past five 
years? 

 
  Yes    No 
 
 If yes, please explain: 
 
3. Has the firm or any affiliate∗ ever sought protection under any provision of any 
 bankruptcy act? 
 
  Yes    No 
 
 If yes, please explain: 
 
4. Has the firm or any affiliate∗ ever been disqualified, removed, debarred or suspended 

from performing work for the federal government, any state or local government, or any 
foreign governmental entity? 

 
  Yes    No 
 
 If yes, please explain: 
 

                                                 
∗   The term “affiliate” includes the firm’s parent company, its subsidiary companies, any company under joint 

ownership with the firm, any joint ventures, or limited liability companies in which the firm is a member, 
and any partnership in which the firm is a general partner.    
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FORM L-2 (page 2 of 3) 
 
5. Has the firm or any affiliate* ever been found liable in a civil suit or found guilty in a 

criminal action for making any false claim or other material misrepresentation to a public 
entity? 

 
  Yes    No 
 
 If yes, as to each such inquiry, state the name of the public agency, the date of the 

inquiry, the grounds on which the public agency based the inquiry, and the result of the 
inquiry. 

 
 
6. Has any construction project performed or managed by the firm or any affiliate* involved 

repeated or multiple failures to comply with safety rules, regulations, or requirements? 
 
  Yes    No 
 
 If yes, please identify the team members and the projects, provide an explanation of the 

circumstances, and provide owner contact information including telephone numbers. 
 
 
7. Has the firm ever been fined for violating an environmental regulation?   
 
  Yes    No 
 

If yes, please explain the circumstances. 
 
 

8. Has the firm or any affiliate* been found, adjudicated or determined by any federal or 
state court or agency (including, but not limited to, the Equal Employment Opportunity 
Commission, the Office of Federal Contract Compliance Programs and any applicable 
Maryland governmental agency) to have violated any laws or Executive Orders relating 
to employment discrimination or affirmative action, including but not limited to Title VII 
of the Civil Rights Act of 1964, as amended (42 U.S.C. Sections 2000 et seq.); the Equal 
Pay Act (29 U.S.C. Section 206(d)); and any applicable or similar Maryland law? 

 
  Yes    No 
 
 If yes, please explain: 



Intercounty Connector (ICC) - Contract C  
West of US 29 to East of I-95  August 8, 2006 
 
 

Appendix C-5c 

FORM L-2 (page 3 of 3) 
 
9. Has the firm or any affiliate* been found, adjudicated, or determined by any state court, 

state administrative agency, including, but not limited to, the Maryland Department of 
Labor (or its equivalent), federal court or federal agency, to have violated or failed to 
comply with any law or regulation of the United States or any state governing prevailing 
wages (including but not limited to payment for health and welfare, pension, vacation, 
travel time, subsistence, apprenticeship or other training, or other fringe benefits) or 
overtime compensation? 

 
  Yes    No 
 
 If yes, please explain: 
 
10. With respect to each of Questions 1-9 above, if not previously answered or included in a 

prior response on this form, is any proceeding, claim, matter, suit, indictment, etc. 
currently pending against the firm or any affiliate* that could result in the firm or 
affiliate* being found liable, guilty or in violation of the matters referenced in 
Questions 1-9 above and/or subject to debarment, suspension, removal or disqualification 
by the federal government, any state or local government, or any foreign governmental 
entity. 

 
  Yes    No 
 
 If yes, please explain and provide the information requested as to such similar items set 

forth in Questions 1-9 above. 
 
11. On a separate page, list up to five financial institutions with which the firm has done the 

most business during the past five years and identify the individual at each institution 
who was in charge of the firm’s accounts.  Indicate the address, telephone and fax 
numbers of each individual.  

 
Under penalty of perjury, I certify that the foregoing is true and correct: 
 
 
By: _____________________________________ 
Print Name: ______________________________ 
Title: ____________________________________ 
 
Date: ___________________________________ 
 
(Must be signed by an officer of the Principal Participant/Designer firm) 
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Appendix C-6 

FORM RFQ-C 
 

Proposer's Clarification Question Request 
 
 Proposer’s/Firm’s Name:            
 

RFQ Section No. 
or Appendix Question Reserved for Department Response 

  
 
 

 

  
 
 

 

  
 
 

 

  
 
 

 

  
 
 

 

  
 
 

 

  
 
 

 

 Use additional sheets as necessary. 


